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भारतीय �रज़वर् ब�क 

RESERVE BANK OF INDIA 
www.rbi.org.in 

 
NOTICE INVITING TENDER 

 
Reserve Bank of India, Kochi invites two-part tender by e-tender mode from eligible 
tenderers for the work of “General Repairs & Repainting (External) of Bank’s Office Building 
and its Ancillary structures at Ernakulam North, Kochi-682018”. All interested 
contractors/firms must register themselves with MSTC Ltd through the above mentioned 
website to participate in the tendering process. 
 

Schedule of Events 
 

a. E-Tender No. RBI/Kochi/Estate/416/22-23/ET/648 

 
b. Name of work: 

Tender for General Repairs & Repainting (External) of 
Bank’s Office Building  and its Ancillary structures at 
Ernakulam North, Kochi-682018 

 

c. Mode of Tender 

Public Tender with newspaper advertisement.  
e-Procurement System Online (Part I – 
Techno-Commercial Bid and Part II - Financial 
Bid through MSTC portal 
https://www.mstcecommerce.com/eprochome/rbi) 

d. Date of NIT available to the parties 
to download / View 
Tender Time 

11:00 Hours of February 09, 2023, onwards 
 

e. Date and venue of the Pre-Bid 
Meeting (Offline) 

15:00 Hours on February 16, 2023, at Estate 
Section, Reserve Bank of India, Kochi.  

f. Uploading the outcome of Pre-bid 
meeting on to RBI website in the 
form of 
addendum, corrigendum, etc. 

Before 14.00 hours on February 20, 2023 

g. Estimated cost of work  
 

₹25.00 Lakh/- (Rupees Twenty five lakh only) 
ie; inclusive of GST. 

https://www.rbi.org.in/
https://www.mstcecommerce.com/eprochome/rbi
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h. Earnest Money Deposit (EMD) ₹50,000/- (Rupees Fifty thousand only)  
(All bidders are required to remit EMD. EMD 
may be remitted either through NEFT to the 
following Bank’s account or by way of Bank 
Guarantee as per format given in Tender) 
 
Details of NEFT: 
Beneficiary Name: 
KOCHIESTATE<space>Your Firm’s Name 
 
Beneficiary Account Number: 186003001 
 
Beneficiary IFSC: RBIS0KCPA01 ('0'is Zero at 
both places) 
Remarks: Repainting OB. 

i. Bidding start date of Techno-
Commercial Bid and Financial Bid at 
https://mstcecommerce.com/eprocho
me/rbi  

14.00 hours on February 20, 2023. 

j. Date of closing of online e-Tender 
for submission of both Techno-
Commercial Bid (Part-I) & 
Financial Bid (Part-II) 

14.00 hours on March 09, 2023  

k. Date & time of opening of Part-I (i.e. 
Techno-Commercial 
Bid) 

16.00 hours on March 09, 2023 

l. Date & Time of opening of 
Part- II (Financial Bid) 

Opening of Financial Bid may be scheduled on a 
later date after scrutiny of Part 1 (Technical bid) 
documents and identification of qualified bidders. 
The date of Part-II opening shall be intimated to 
the qualified bidders, separately. 

m. Transaction Fee Amount as advised by M/s MSTC Ltd. 

 

 
E-Tenders comprising duly filled in details of both Part-I and Part II specifications of the tender 
should be uploaded in MSTC website under RBI portal not later than the date and time as 
indicated in the Schedule of Events. Tenderers shall submit tender proposal complete in all 
respect. The tenderers shall pay as Earnest Money a sum of ₹50,000/- (Rupees Fifty 
thousand only). The technical bids (Part-I of the Tender) will be opened electronically on March 
09, 2023 at 16:00 hours.  In the event of any date indicated above being declared a Holiday, the 
next working day shall become operative for the respective purpose mentioned herein.  

Applicants desirous of submitting the tender will have to satisfy the Bank by submitting 
documentary evidence in support of the requisite eligibility. Otherwise, the Bank reserves the right 
to reject their candidature.  

https://www.mstcecommerce.com/eprochome/rbi/
https://www.mstcecommerce.com/eprochome/rbi/
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Tender document can be downloaded from RBI website www.rbi.org.in and 
www.mstcecommerce.com. Any amendment(s) / corrigendum / clarifications with respect to this 
tender shall be uploaded on the website / e-portal only and will not be published in newspapers. 
The tenderer should regularly check the above website / e-portal for any Amendment / 
Corrigendum / Clarification on the above website and submit bid after verification of the same. 

Bank is not obliged to accept tender of lowest value. The Bank reserves the right to accept a tender 
in whole or in part thereof The Bank reserves the right to reject any or all the tenders without 
assigning any reason thereof. 

 

The Chief General Manager  

Reserve Bank of India 

Kochi 

https://www.rbi.org.in/
https://www.mstcecommerce.com/


1 

RESERVE BANK OF INDIA 
PREMISES SECTION 

KOCHI 

Tender for General Repairs & Repainting (External) of Bank’s Office Building and its 
Ancillary structures at RBI, Kochi-682018 

Name of the Bidder __________________________________________ 

Address  ___________________________________________________ 

Part I 

(Techno - Commercial Bid) 

       Date and Time of Pre-Bid Meeting: February 16, 2023 at 15:00 Hrs.   

End Date/Time of Submission of Tender: March 09, 2023 at 14:00 Hrs 

   Date of Opening of Part I of Tender: March 09, 2023 at 16:00 Hrs 

This document is the property of Reserve Bank of India (RBI). It may not be copied, 
distributed, or recorded on any medium, electronic or otherwise, without the RBI’s written 
permission thereof, except for the purpose of responding to RBI for the said purpose. The 
use of the contents of this document, even by the authorized personnel / agencies for any 
purpose other than the purpose specified herein, is strictly prohibited, and shall amount to 
copyright violation and thus, shall be punishable under the Indian Law. 
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भारतीय �रज़वर् ब�क 

RESERVE BANK OF INDIA 
www.rbi.org.in 

 
NOTICE INVITING TENDER 

 
Reserve Bank of India, Kochi invites two-part tender by e-tender mode from eligible 
tenderers for the work of “General repairs & repainting (External) of Bank’s Office Building 
and its Ancillary structures at Ernakulam North, Kochi-682018”. All interested 
contractors/firms must register themselves with MSTC Ltd through the above mentioned 
website to participate in the tendering process. 

Schedule of Events 

a. E-Tender No. RBI/Kochi/Estate/416/22-23/ET/648 
b. Name of work: Tender for General Repairs & Repainting (External) of 

Bank’s Office Building and its Ancillary structures at 
Ernakulam North, Kochi-682018 

 

c. Mode of Tender 

Public Tender with newspaper advertisement.  
e-Procurement System Online (Part I – Techno- 
Commercial Bid and Part II - Financial Bid 
through MSTC portal 
https://www.mstcecommerce.com/eprochome/rbi) 

d. Date of NIT available to the parties to 
download / View Tender Time 

11:00 Hours of February 09, 2023, onwards 

e. Date and venue of the Pre- 
Bid Meeting (Offline) 

15:00 Hours on February 16, 2023, at Estate 
Section, Reserve Bank of India, Kochi.  

f. Uploading the outcome of Pre-bid 
meeting on to RBI website in the form 
of addendum, corrigendum, etc. 

Before 14.00 hours on February 20, 2023 

g. Estimated cost of work  
 

₹25.00 Lakh/- (Rupees Twenty five lakh only) ie; 
inclusive of GST. 

h. Earnest Money Deposit (EMD) ₹50,000/- (Rupees Fifty thousand only)  
(All bidders are required to remit EMD. EMD may 
be remitted either through NEFT to the following 
Bank’s account or by way of Bank Guarantee as 
per format given in Tender) 
 
Details of NEFT: 
Beneficiary Name: 
KOCHIESTATE<space>Your Firm’s Name 
 
Beneficiary Account Number: 186003001 
 
Beneficiary IFSC: RBIS0KCPA01 ('0'is Zero at 

https://www.rbi.org.in/
https://www.mstcecommerce.com/eprochome/rbi
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both places) 
Remarks: Repainting OB. 

i. Bidding start date of Techno- 
Commercial Bid and Financial Bid at 
https://mstcecommerce.com/eprochome/rbi  

 
 
14.00 hours on February 20, 2023. 

j. Date of closing of online e- Tender for 
submission of both Techno-Commercial 
Bid (Part-I) & Financial Bid (Part-II) 

14.00 hours on March 09, 2023  

k. Date & time of opening of Part-I  
(i.e. Techno-Commercial Bid) 

16.00 hours on March 09, 2023 

l. Date & Time of opening of 
Part- II (Financial Bid) 

Opening of Financial Bid may be scheduled on a 
later date after scrutiny of Part 1 (Technical bid) 
documents and identification of qualified bidders. 
The date of Part-II opening shall be intimated to the 
qualified bidders, separately. 

m. Transaction Fee Amount as advised by M/s MSTC Ltd. 
 

E-Tenders comprising duly filled in details of both Part-I and Part II specifications of the tender 
should be uploaded in MSTC website under RBI portal not later than the date and time as 
indicated in the Schedule of Events. Tenderers shall submit tender proposal complete in all 
respect. The tenderers shall pay as Earnest Money a sum of ₹50,000/- (Rupees Fifty 
thousand only). The technical bids (Part-I of the Tender) will be opened electronically on March 
09, 2023 at 16:00 hours.  In the event of any date indicated above being declared a Holiday, the 
next working day shall become operative for the respective purpose mentioned herein.  

Applicants desirous of submitting the tender will have to satisfy the Bank by submitting 
documentary evidence in support of the requisite eligibility. Otherwise, the Bank reserves the right 
to reject their candidature.  

Tender document can be downloaded from RBI website www.rbi.org.in and 
www.mstcecommerce.com. Any amendment(s) / corrigendum / clarifications with respect to this 
tender shall be uploaded on the website / e-portal only and will not be published in newspapers. 
The tenderer should regularly check the above website / e-portal for any Amendment / 
Corrigendum / Clarification on the above website and submit bid after verification of the same. 

Bank is not obliged to accept tender of lowest value. The Bank reserves the right to accept a tender 
in whole or in part thereof The Bank reserves the right to reject any or all the tenders without 
assigning any reason thereof. 

 

 

 

The Chief General Manager  

Reserve Bank of India 

Kochi

https://www.mstcecommerce.com/eprochome/rbi/
https://www.rbi.org.in/
https://www.mstcecommerce.com/
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DISCLAIMER 

 
Reserve Bank of India, Kochi has prepared this document to give background information on the 

work to the interested parties. While Reserve Bank of India has taken due care in the preparation 

of the information contained herein and believes it to be in order, neither Reserve Bank of India 

nor any of its authorities or agencies nor any of their respective officers, employees, agents or 

advisors give any warranty or make any representations, express or implied as to the 

completeness or accuracy of the information contained in this document or any information which 

may be provided in association with it. 

The information is not intended to be exhaustive. Interested parties are required to make their 

own inquiries and respondents will be required to confirm in writing that they have done so and 

they do not rely only on the information provided by RBI in submitting the Tender. The information 

is provided on the basis that it is non-binding on Reserve Bank of India or any of its authorities or 

agencies or any of their respective officers, employees, agents or advisors. 

Reserve Bank of India reserves the right not to proceed with the work or to change the 

configuration of the work, to alter the timetable reflected in this document or to change the process 

or procedure to be applied. It also reserves the right to decline to discuss the matter further with 

any party expressing interest. No reimbursement of cost of any type will be paid to persons or 

entities expressing interest thereof. 
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Important instructions for E-procurement 

 
All Bidders are requested to read the entire terms & conditions of this tender before 
submitting their online tender. 

Process of e-Tender 

A) Registration: The process involves vendor’s registration with MSTC e-procurement portal 
which is free of cost. Only after registration, the vendor(s) can submit his/their bids electronically. 
Electronic Bidding for submission of Technical Bid will be done over the internet. The vendor 
should possess Class III signing type digital certificate. Vendors are to make their own 
arrangement for bidding from a P.C. connected with Internet. MSTC is not responsible for making 
such arrangement. (Bids will not be recorded without Digital Signature). 

SPECIAL NOTE: THE BID HAS TO BE SUBMITTED ON-LINE at 
www.mstcecommerce.com/eprochome/rbi  

1) Vendors are required to register themselves online with www.mstcecommerce.com → e-
Procurement → PSU/Govt depts. → Select RBI Logo→ Register as Vendor → Filling up 
details and creating own user id and password→Submit. 

2) Vendors will receive a system generated mail confirming their registration in their email 
which has been provided during filling the registrationform. 

In case of any clarification, please contact MSTC / RBI, Kochi, before the scheduled time of e-
Tender. 

Contact person (RBI – During Office Hours Only): 

1. Mr. Shaji Thomas (AGM - Estate) 9445245365, (shajithomas@rbi.org.in) 

2. Mr. Mugilarasan T (Asst. Manager - Estate) 9176468377 (mugilarasant@rbi.org.in) 

Contact person (MSTC Ltd): 

1. Mr. Santhosh Kumar Rajendran, Thiruvananthapuram, 
skrajendran@mstcindia.co.in, Ph: 8884600700  

2. Mr. Remil Rashid, Branch Manager, rrashid@mstcindia.co.in, Mobile: 0471- 2529137 | 
Office Address: First floor, Forest Central Library Building, Kerala Forest Head Quarters, 
Vazhuthacaud, Thiruvananthapuram - 695014 

3. Mr. Sushil Nale, Assistant Manager, sushil@mstcindia.co.in, Mobile:09987758430 
4. Ms. Archana, Assistant Manager, archana@mstcindia.co.in, Mobile:09990673698 
5. Ms. Rupali Pandey, Executive, rpandey@mstcindia.co.in, Ph: 02222886268 
6. Mr. Tejas V, Executive, tejasv@mstcindia.co.in, Ph: 02222822789 

Google hangout ID- (for text chat) - mstceproc@gmail.com  
The MSTC Helpdesk numbers are: 033 40645207, 033 40609118, 033 40645316, 033 22901004 
and 033 22895064. The bidders can also submit their issues vide e-mail at 
helpdesk@mstcindia.co.in  

 

https://www.mstcecommerce.com/eprochome/rbi/
https://www.mstcecommerce.com/
mailto:shajithomas@rbi.org.in
mailto:mugilarasant@rbi.org.in
mailto:skrajendran@mstcindia.co.in
mailto:rrashid@mstcindia.co.in
mailto:sushil@mstcindia.co.in
mailto:archana@mstcindia.co.in
mailto:rpandey@mstcindia.co.in
mailto:tejasv@mstcindia.co.in
mailto:mstceproc@gmail.com
mailto:helpdesk@mstcindia.co.in
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B) System Requirement: 

I. Windows 7 or above Operating System 
II. IE-7 and above Internet browser. 
III. Signing type digital signature 
IV. Latest updated JRE 8 (x86 Offline) software to be downloaded and installed in the 

system. 
To disable “Protected Mode” for DSC to appear in the signer box following settings may be applied. 

 Tools => Internet Options =>Security => Disable protected Mode if enabled- i.e, Remove 
the tick from the tick box mentioning “Enable Protected Mode”. 

Other Settings: 

 Tools => Internet Options => General => Click on Settings under “browsing history/ Delete 
Browsing History” => Temporary Internet Files => Activate “Every time I Visit the 
Webpage”. 

 To enable ALL active X controls and disable ‘use pop up blocker’ under Tools→ Internet 
Options→ custom level (Please run IE settings from the page www.mstcecommerce.com 
once) 

2. The Techno-commercial Bid and the Financial Bid shall have to be submitted online at 
www.mstcecommerce.com/eprochome/rbi. Bids will be opened electronically on the specified 
date and time as given in the Tender. 

3. All entries in the tender should be entered in online Technical & Commercial Formats without 
any ambiguity. 

Special Note towards Transaction fee 

4. The vendors shall pay the transaction fee using “Transaction Fee Payment” Link under “My 
Menu” in the vendor login. The vendors have to select the particular tender from the event 
dropdown box. The vendor shall have the facility of making the payment either through NEFT or 
Online Payment. On selecting NEFT, the vendor shall generate a challan by filling up a form. The 
vendor shall remit the transaction fee amount as per the details printed on the challan without 
making change in the same. On selecting Online Payment, the vendor shall have the provision of 
making payment using its Credit/ Debit Card/ Net Banking. Once the payment gets credited to 
MSTC’s designated bank account, the transaction fee shall be auto authorized and the vendor 
shall be receiving a system generated mail. 

Transaction fee is non-refundable. 

5. A vendor will not have the access to online e-Tender without making the payment towards 
transaction fee. 

NOTE: Bidders are advised to remit the transaction fee well in advance before the closing 
time of the event so as to give themselves sufficient time to submit the bid. 

6. Information about tenders /corrigendum uploaded shall be sent by email only during the 
process till finalization of tender. Hence the vendors are required to ensure that the corporate 
email I.D. provided is valid and updated at the time of registration of vendor with MSTC. Vendors 
are also requested to ensure validity of their DSC (Digital Signature Certificate). 

https://www.mstcecommerce.com/
https://www.mstcecommerce.com/eprochome/rbi/
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7. e-Tender cannot be accessed after the due date and the time mentioned in NIT. 

8. Bidding in e-Tender: 

a) Vendor(s) need to submit necessary EMD, Tender fees (if any) and Transaction fees (If any) 
to be eligible to bid online in the e-Tender. Tender fees and Transaction fees are non-
refundable. No interest will be paid on EMD. EMD of the unsuccessful vendor(s) will be 
refunded by the tender inviting authority. 

b) The process involves Electronic Bidding for submission of Technical and Commercial Bid. 

c) Only the vendor(s) who have submitted transaction fee can submit their Technical Bid and 
Commercial Bid through internet in MSTC website www.mstcecommerce.com → e-
procurement →PSU/Government. depts.→ Login under RBI → My menu → Auction Floor 
Manager→ live event →Selection of the live event. 

d) The vendor should allow running JAVA application. This exercise has to be done immediately 
after opening of Bid floor. Then they have to fill up Common terms/Commercial specification 
and save the same. After that click on the Technical bid. If this application is not run, then the 
vendor will not be able to save/submit his Technical bid. 

e) After filling the Technical bid, vendor should click ‘save’ for recording their Technical bid. Once 
the same is done, the Commercial Bid link becomes active and the same has to be filled up 
and then vendor should click on “save” to record their Commercial bid. Then once both the 
Technical bid has been saved, the vendor can click on the “Final submission” button to register 
their bid. 

f) Vendors are instructed to use Attach Doc button to upload documents. Multiple documents can 
be uploaded. 

g) In all cases, vendor should use their own ID and Password along with Digital Signature at the 
time of submission of their bid. 

h) During the entire e-Tender process, the vendors will remain completely anonymous to one 
another and also to every body else. 

i) The e-Tender floor shall remain open from the pre-announced date & time and for as much 
duration as mentioned above. 

j) All electronic bids submitted during the e-Tender process shall be legally binding on the vendor. 
Any bid will be considered as the valid bid offered by that vendor and acceptance of the same 
by the Buyer will form a binding contract between Buyer and the Vendor for execution of supply. 

k) It is mandatory that all the bids are submitted with digital signature certificate, otherwise the 
same will not be accepted by the system. 

l) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender in full or 
part as the case may be without assigning any reason thereof. 

m) No deviation of the terms and conditions of the tender document is acceptable.  

n) Submission of bid in the e-tender floor by any vendor confirms his acceptance of all the terms 
& conditions of the tender. 

o) Any order resulting from this tender shall be governed by the terms and conditions mentioned 
therein. 

https://www.mstcecommerce.com/


 
 
 

8  

p) The tender inviting authority has the right to cancel this e-Tender or extend the due date of 
receipt of bid(s) without assigning any reason thereof. 

q) Vendors are requested to read the vendor guide and see the video in the page 
www.mstcecommerce.com/eprochome to familiarize them with the system before bidding. 

r) No deviation to the technical and commercial terms & conditions are allowed. 

s) The description of the items (in the financial bid) in the MSTC portal will be short 
description due to the restriction in number of characters. The bidders have to read the 
complete description of each item from the tender document (Part-II - Financial bid) and 
quote accordingly.   
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LETTER OF OFFER 

(To be duly filled and uploaded in the e-Tendering Portal) 

 
                                                                                                                            Place: 
                                                                     Date: 
To  
 
Shri. Vijay Kumar Nayak 
General Manager (O-I-C), 
Premises section,  
Reserve Bank of India, 
Kochi 
682018. 
 
Dear Sir, 
 
Having examined the specifications, Schedule of Quantities and drawings relating to the works 
specified in the memorandum hereinafter set out and having visited and examined the site of the 
works specified in the said Memorandum and having acquired the requisite information relating 
thereto as affecting the tender, I/we hereby offer to execute the works specified in the said 
Memorandum within the time specified in the said Memorandum at the rates mentioned in the 
Schedule of Quantities and in accordance in all respects with the Specifications, Designs and 
instructions in writing referred to in Conditions of Tender, the Articles of Agreement, Special 
Conditions, Schedule of Quantities and Conditions of Contract and with such materials as are 
provided for, by and in all other respects in accordance with such conditions so far as they may be 
applicable. 
 
MEMORANDUM 
 

A) Name of work General repairs & Repainting (External) of Bank’s 
Office Building and its Ancillary structures at RBI 
Kochi-682018 

B) Terms of Payment As per clause 20 of the General instructions and 
Appendix. 

C) Time allowed for completion of 
work 

Three months from the 10th day of date of 
acceptance of work order 

D) Estimated Cost ₹25,00,000/- (Twenty-Five lakh only inclusive of 
GST) 

E) Earnest Money Deposit (EMD) ₹50,000/- 

F) Percentage if any to be deducted 
from Bill towards Retention Money 
(R.M) 

5% 
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G) PBG (Performance Bank 
Guarantee) 

5% of contract value 

H) Validity of quoted rates 90 days from the date of opening of Part-I of the  
tender 

 
Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and provisions 
of the said Conditions of Contract annexed hereto so far as they may be applicable or in default 
thereof to forfeit the EMD and pay to the Reserve Bank of India the amount mentioned in the said 
Conditions. 
I/We have deposited a sum ₹50,000/- (Rupees Fifty Thousand only) as earnest money with the 
RBI, which amount will not bear any interest.   
 
Should I/We fail to execute the contract when called upon to do so or fail to adhere to any of the 
condition given in tender,  
 
I/We do hereby agree that this sum shall be forfeited by me / us to RBI.  
 
Our Bankers are: 
 
                     i) 
         
         
                     ii) 
    
Name of the Partner of the firm 
authorized to sign                _________________________ 
 
                     or 
 
 
Name of person having Power of 
Attorney to sign the Contract 
 
 
 
(Certified copy of the Power of 
Attorney should be attached).     _________________________ 
         
                                                      
                                                  
 Yours faithfully, 
                   
 
Signature of Contractor                          
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ARTICLES OF AGREEMENT (FOR REFERENCE ONLY) 

 
ARTICLES OF AGREEMENT made the-------- day of--------, between the Reserve Bank of India 
(hereinafter called the Employer) of the one part and ---------                                                                    
(hereinafter called “the contractor”) of the other part. 
 
WHEREAS the Employer is desirous of taking up the work of General Repairs & Repainting 
(External) of Bank’s Office Building and its Ancillary Structures at RBI, Kochi-682018 and has 
prepared Bill of Quantities, drawings showing and describing the work to be done under the direction 
of Bank’s Engineer. 
 
AND WHEREAS the specifications and the schedule of Quantities have been signed by or on behalf 
of the parties hereto. 
 
AND WHEREAS the Contractor has agreed to execute upon and subject to the conditions set forth 
in the conditions and in the Schedule of Quantities and Conditions of Contract (all of which re 
collectively hereinafter referred to as “the said Conditions”) the work shown upon or described in the 
said Specifications and included in the Schedule of Quantities in the respective rates therein set 
forth amounting the sum as therein arrived or such other sum as shall become payable there under 
(hereinafter referred to as” the said contractor amount”). 
 
NOW IT IS HEREBY AGREED AS FOLLOWS: 
  
1. In consideration of the said Contract Amount to be paid at the time and in the manner set forth in 
the said Conditions, the Contractor shall upon and subject to the said Conditions execute and 
complete the work shown upon described in the said Specifications and the Schedule of Quantities. 
 
2. The Employer will pay the Contractor the said Contract Amount or such other sum as shall 
become payable, at the times and in the manner specified in the said Conditions. 
 
3. The said Conditions and Appendix thereto and the correspondence attached hereto shall be read 
and construed as forming part of this Agreement, and the parties hereto shall respectively abide by 
and submit themselves to the said Conditions and the correspondence and perform the agreements 
on their part respectively in the said Conditions and the correspondence contained.    
 
4.  The agreement and documents mentioned herein shall form the basis of this Contract.   
 
5. This Contract is to carry out the General repairs & repainting (External) of Bank’s Office building 
and its Ancillary structures at Ernakulam North, Kochi-682018 to be paid for according to mode of 
payment provided in the tender and at the rates contained in Schedule of Quantities.  
 
6. The Contractor shall make good any damages done to walls, floors, etc. after the completion of 
such works.  
 
7.  The Employer reserves to itself the right of altering the nature of the work by adding to or omitting 
any items of work or having portions of the same carried out without prejudice to this Contract. 
However, the Contractor shall not be entitled to any payment for the works done exceeding the 
Tender Quantities unless specifically approved in writing by the Bank’s Engineer. 
 
8.  Time shall be considered as the essence of this Contract and the Contractor hereby agrees to 
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commence the work/ job soon after the site is handed over to him or from 10th day of issue of formal 
works order as provided for, in the said conditions and to complete the entire work specified within   
Three Months subject to nevertheless to the provisions for extension of time.  
 
9.  All payments by the Employer under this contract will be made only at Kochi.  
 
10.  All disputes arising out of or in any way connected with this Agreement shall be deemed to have 
arisen at Kochi and only Courts in Kochi shall have the jurisdiction to determine the same.  
 
11.  That the several parts of this Contract have been read by the Contractor and fully understood 
by the Contractor.  
 
12. “The Contractor shall not disclose directly or indirectly any information, materials and details of 
the Bank's infrastructure/systems/equipment etc., which may come to the possession or knowledge 
of the Contractor during the course of discharging it contractual obligations in connection with this 
agreement, to any third party and shall at all times hold the same in strictest confidence. The 
Contractor shall treat the details of the contract as private and confidential, except to the extent 
necessary to carry out the obligations under it or to comply with applicable laws. The Contractor 
shall not publish, permit to be published, or disclose any particulars of the works in any trade or 
technical paper or elsewhere without the previous written consent of the    Employer. The Contractor 
shall indemnify the Employer for any loss suffered by the    Employer as a result of disclosure of any 
confidential information. Failure to observe    the above shall be treated as breach of contract on the 
part of the Contractor and the Employer shall be entitled to claim damages and pursue legal 
remedies. The Contractor shall take all appropriate actions with respect to its employees to ensure 
that the obligations of non-disclosure of confidential information under this agreement are fully 
satisfied.   The Contractor's obligations with respect to non-disclosure and confidentiality will survive 
the expiry or termination of this agreement for whatever reason.” 
 
13. The Contractor shall abide by the labor laws in force and shall be responsible for act and conduct 
of his laborers/ workers/ supervisors/ Engineers engaged at site/ premises of the work and shall 
submit an undertaking to this effect. 
 
14. (i) The contractor shall abide by and fulfill all requirements laid down under the Contract Labor 
(Regulation and Abolition) Act, 1970 and the rules framed there under. 
 
      (ii) The contractor should ensure payment of minimum wages to all laborers/workmen staff 
employed by him.  Contractor should submit a certificate to the effect that, he has actually paid all 
the dues of all the laborers of all descriptions engaged by him for completion of the awarded 
job/work/project at the rate which is not less than the one prescribed under Minimum Wages Act, 
1948 and he has complied with the provisions of CLRA Act with regard to providing the essential 
amenities to the contract labor.  Further, he may facilitate Bank’s representative to verify and certify 
the veracity of such certificate. 
 
Signature Clause: 
 
 
SIGNED AND DELIVERED by the Reserve Bank of India by the hand of 
 
 
Shri. ------------------------------------------------------------------------  
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(Name & Designation) 
 
 
 
 
SINGED AND DELIVERED by Contractor 
 
If the party is a partnership firm or an individual should be signed by all or on behalf of all the 
partners. 
 
In the presence of: 
 
Witness: 
 
1) 
 
Address: 
 
 
 
2) 
 
Address: 
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Prequalification / eligibility criteria  
 
A. Eligibility Criteria: 

i. Experience prior to five years: - The bidder must have experience of minimum 5 years in the 
field of undertaking similar works viz; General repairs/structural repairs and external repainting 
work for the office buildings/commercial premises/industrial houses/residential premises etc. For 
establishing the same, the bidder should submit copies of work order/s & respective completion 
Certificates for such work/s, issued on or before January 31, 2018. 

        AND 
ii. Qualifying Works:- The bidder must have successfully executed similar works during last 5 years, 
(ie; works completed after January 31, 2018, individually costing as under:- 
  
a. Three works each costing not less than the amount equal to 40% of the estimated cost. 

        OR 
b. Two works each costing not less than the amount equal to 50% of the estimated cost.   

                OR 

c. One work costing not less than the amount equal to 80% of the estimated cost.  
Above works should be done during last 5 years   preceding the month of invitation of this   tender.  

       AND 

iii. Have a minimum yearly turnover of 100% of estimated cost during the last 3 financial years, 
2019-20, 2020-21 and 2021-22 supported by audited financial statements (Balance sheet, P & L 
Statements)   

       AND 

        

iv. Banker’s Solvency Certificate for the estimated cost (ie; Rs.28.00 lakh) of the work 
 

Tenderers should upload the following documents in respect of their eligibility: 

 Copies of detailed work order/s, in respect of similar work/s, indicating scope and value of work/s 
issued before January 31, 2018, for establishing prior experience before five years. 

 

 Copies of detailed work order/s, in respect of similar work/s, indicating scope and value of work/s 
and completion certificate/s in respect of the same work, executed after January 31, 2018, for 
establishing the qualifying works executed by the bidder during last five years. 

 

 Financial statement for turnover for last 3 years (duly audited balance sheet copies) 
 
 

A Tender submitted by a firm who is found to be not satisfying the above criteria will be liable to be 

rejected. Copies of all the prequalification documents and copy of duly filled, signed and stamped Part I 

of the tender should be uploaded in MSTC portal. 
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Note 1: - (Regarding client certificate): 

• In respect of Government Departments/Public sector Undertakings the certificate should be signed 

by the concerned Executive Engineer or an officer in an equivalent or higher rank. 

• In respect of Departments other than Government Departments/Public sector Undertakings apart 

from the certificates mentioned above the TDS certificates matching with the payments related to the 

work executed shall also been closed. 

Note 2: - The tenderer shall submit above document/s, in original, as and when demanded by the 

Bank. 

Non-submission of the above documents along with tender may lead to disqualification of 
the bidder.  

B. Tender submission: 
 

a) Tenders shall be submitted in two parts viz. Part I containing Pre-qualification criteria and technical 

and commercial details of the offer and Part II containing only prices latest by 14.00 Hours PM on 

March 09, 2023. Part I will be opened at 16:00 Hours March 09, 2023, at Reserve Bank of India, Kochi. 

The technical and commercial details of those tenderers who do not qualify the requirements of pre-

qualification criteria will not be considered for evaluation. 

 

Part II bid of only those tenderers who qualify the requirements of technical and commercial 

conditions/details will be considered for opening. Opening of Part II will be intimated to the qualified 

tenderers. 

b) Tenderers are advised to verify website for corrigendum, if any, before submitting the bid. No 

clarification will be entertained after 15: 00 hours on February 16, 2023. 

c)  On receipt of intimation from the Bank about acceptance of his / their tender, the successful 

tenderer shall be bound to implement the contract and within fourteen days thereof. The successful 

tenderer shall sign an agreement in accordance with the draft agreement and the Schedule of 

Conditions but the written acceptance by the Reserve Bank of India of a tender will constitute 

a binding contract between the Reserve Bank of India and the person so tendering whether such 

formal agreement is or is not subsequently executed. 

a) All compensation or other sums of money payable by the contractor to the Bank under the 

terms of this Contract may be deducted from his earnest money and the security deposit if the 

amount so permits and the Contractor shall, unless such deposit as become otherwise payable, 

within ten days after such deduction make good in cash the amount so deducted. 
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C. Part I – Technical & Commercial 
 

a) Pre-Bid Meeting: A pre-tender briefing meeting of the intending tenderers will be held at 15.00 

hours on February 16, 2023 in, 3rd Floor, Conference room, Main Office Building, RBI, Kochi, 

682018 to clarify any point/doubt raised by them in respect of the tender. No separate 

communication will be sent for this meeting. All the intending tenderers are advised to be 

present and study the tender documents. They may indicate any points/conditions/ 

specifications which need to be clarified during the meeting. These issues will be discussed, 

and all the tenderers will be advised suitably. The tenderers are expected to get all the issues 

clarified during this meeting and therefore should desist from deviating from the Bank's tender 

conditions/specifications in their technical (Part I) and Price bids (Part II) 
 

b.  Part I shall contain the un-priced tender consisting of complete technical specification including 

documents, commercial terms and conditions, technical aspects of the tender such as equipment data 

sheets, tests and inspection reports, makes of materials, technical description, prequalification 

documents etc. 

 

Following additional documents (other than pre-qualification criteria related documents) shall be 

uploaded along with Part I of the tender 

a) Power of Attorney / authorization with the seal of the company/firm in the name of the person 

signing the tender documents. 

b) Bankers certificate 

c) Other Certificates / Declarations as per Annexures enclosed to be submitted. 
 

d) Duly filled in and signed copies of client’s reports (from clients in the attached format, for 

whom similar works is executed) shall be uploaded along with Part-I of the tender. 

 

The tenderers are advised to submit the tender based strictly on the General Conditions of the Contract and 

Technical Specifications contained in the tender documents, and not to stipulate any deviations. If 

acceptance of the terms and conditions given in the tender documents has any price implications, the 

same should be considered and included in the quoted price. A tender containing deviation from the 
commercial terms and conditions is liable for rejection. 

All information, correspondence letters shall be addressed to, The General Manager (OiC), Reserve 

Bank of India, Kochi-682018. 
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D. Part II – Price bid 
 

The rates shall be uploaded in MSTC Website only in Indian Rupees. 

(a) No request for any change in rate or conditions after the opening of the part II of the tender 

will be entertained. 

(b) The rates quoted shall be deemed to be for the finished work and shall be firm and binding 

without any escalation whatsoever till the completion of entire work. 

 E. Opening of Tender 
 

Part I of the tenders will be opened on March 09, 2023 at 16:00 Hours in the presence of tenderers, 

who opt to be present. No separate Intimation shall be sent for the same. Price bid (Part II) of only 

those tenderers who are found eligible after scrutiny of their Part I of the tenders will be opened 

on a subsequent working day which will be intimated to all the eligible tenderers. The tenderers 

are advised to remain present during the opening of Part I and Part II of the tenders. 
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General Instructions to Bidders 
 

E-tenders comprising duly filled in Part I (Techno-Commercial Bid) and Part II (Price Bid) of the 
tender should be uploaded in MSTC website under RBI Portal for the work of General Repairs & 
Repainting (External) of Bank’s Office Building and its Ancillary Structures at RBI, Kochi-
682018  

The Employer discourages stipulation of any additional conditions by the tenderers. However, in 
case the tenderers wish to include any condition, it shall be addressed as a special remark. The 
condition(s), if any, will be examined and after discussions with all the tenderers, the conditions that 
are acceptable to the Employer will be intimated to the  tenderers. 

1. Part I (Techno-Commercial Bid) of the tender shall be opened at 16:00 hours on March 09, 2023.  
Part II (Price Bid) of the tender shall be opened on a subsequent date and time which shall be 
intimated to the bidders who are successfully qualified in Part I of the tender. 

2. Tenders shall remain valid for acceptance by the Employer for a period of three months from the 
date of opening of the tender which period may be extended by mutual agreement and the bidder 
shall not cancel or withdraw the tender during this period. 

3. Digital Signatures may be used to submit the tender in token of his / their acquainted himself / 
themselves with the General Conditions of Contract, Specifications, Special Conditions etc., as 
laid down. 

4. If any of the document is missing, the tender may be considered invalid by the Employer at its 
discretion. No advice of any change in rate or conditions after opening of the tender will be 
entertained. 

5. The vendors shall pay the transaction fee vide the procedures listed in Annexure I- ‘Guidelines 
for e-procurement’. 

6. Transaction fee is non-refundable. A vendor will not have the access to online e-tender without 
making the payment towards transaction fee. 

7. Earnest Money Deposit for a sum of ₹50,000/- shall be remitted to the Bank Account of Reserve 
Bank of India, Kochi on or before 14:00 hours on March 09, 2023. The account details for NEFT 
/ RTGS transactions are as follows. 

Beneficiary Name: KOCHIESTATE<space>Bidder’s name 
Beneficiary Account Number: 186003001 

                      Beneficiary IFSC: RBIS0KCPA01 (Numeric zero at 5th and 10th place from left) 

                      Remarks: REPAIRS AND REPAINTING RBI KOCHI 

Proof of remittance with transaction number (Scanned copy) shall be attached/ uploaded. 
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The bidders are also advised to send the proof of remittance with transaction number (scanned 
copy) to estatekochi@rbi.org.in   

8. EMD may also be submitted on or before 14:00 hours on March 09, 2023 in the form of a Bank 
Guarantee in the format approved by the Employer (Proforma attached as Annexure IV) at the 
Premises section, Reserve Bank of India, Kochi - 682 018. A tender which is not accompanied 
by such EMD will not be considered 

9.  EMD of the unsuccessful bidders shall be refunded / returned without any interest, after the work 
is awarded to the successful bidder. 

10. Within 10 days from the date of issue of Letter of Intent, by the Employer for having accepted the 
tender, the successful bidder shall also submit a Performance Security Bank  Guarantee for 5% of 
the accepted Contract Value, valid for a period of the stipulated ‘Contract Period’+ 3 months, for 
due fulfilment of the contractual obligations by the contractor. The EMD paid by the successful 
bidder shall be released without any interest after successful execution of the contract agreement 
and submission of Performance Security Bank Guarantee for 5% of the accepted Contract Value 
as provided above, by the successful bidder. The Performance Security Bank Guarantee shall 
be released by the Employer on virtual completion of the work and settlement of final bill as 
provided under clause 7 under 5.2 ‘Appendix Hereinbefore Referred to’ in Part I of the tender. 

11. The EMD shall not be accepted in any form other than the one mentioned in the tender notice. 
The EMD/ Performance Security Bank Guarantee submitted by the successful        bidder shall be 
forfeited / invoked, in case he / they fail(s) to commence the work awarded to him / them within the 
prescribed time limit. 

12. The Reserve Bank of India, Kochi does not bind itself to accept, the lowest or any tender and 
reserve to itself the right to accept or reject any or all the tenders, either in whole or in part, 
without assigning any reasons for doing so. The Earnest Money Deposit will be refunded to the 
bidder, if he / they are found not fulfilling the ‘eligibility criteria’ or if his / their tender is not 
accepted by the Employer, but without any interest. Under no circumstance Earnest Money 
Deposit will be accepted in the form of fixed deposit receipt  of Bank or Insurance Guarantee or 
cheque. 

13. The successful tenderer shall indemnify the Employer against all risk by obtaining and keeping 
in force /currency throughout the Contract Period, necessary Insurance Policies of appropriate 
value including Contractors All Risk Policy, Workmen Compensation Policy, Third Party Liability 
Policy etc., from an Insurance Company approved by the Employer, as per Clause 25 of the 
General Conditions of the Contract. 

14.  On receipt of intimation from the Employer of acceptance of his / their tender, the successful 
bidder shall be bound to implement the contract and within fourteen days thereof the successful 
bidder shall sign an agreement in accordance with the Articles of Agreement (Proforma) 
mentioned in the tender and the Schedule of Conditions but the written acceptance by the 
Reserve Bank of India, Kochi of a tender will constitute a binding         contract between the Reserve 
Bank of India, Kochi and the person so tendering, whether such formal agreement is or is not 

mailto:estatekochi@rbi.org.in
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subsequently executed. 

15.  In addition to the Performance Security Bank Guarantee for 5 % of the accepted ‘Contract Value’ 
as per Clause 11 here as above, as a further security for the due fulfilment of the contract by the 
Contractor, 5% of the value of the work done will be deducted by the Employer from each 
payment and bills to be made to the Contractor towards Retention Money. Security Deposit may 
also be submitted in the form      of a Bank Guarantee in the format approved by the Employer 
(Proforma attached as Annexure VIII). This Retention Money to be deducted plus the 
Performance Security Bank Guarantee for                5 % of the accepted Contract Value submitted by the 
successful bidder will be termed as ‘Total Security Deposit’. The Performance Security Bank 
Guarantee shall be released by the Employer on virtual completion of the work and settlement of 
final bill. The retention money shall be released after the expiry of the Defect Liability Period 
subject to the satisfactory rectification of all defects pointed out during the Defect Liability Period 
and as per the terms and conditions of this contract document. This amount retained by the 
Employer shall not bear any interest. 

16. All compensation or other sums of money payable by the Contractor to the Employer under the 
terms of this Contract may be deducted from the ‘Total Security Deposit’, if the amount so permits 
and the Contractor shall, unless such deposit has become otherwise payable, within ten days 
after such deduction, make good in cash the amount so deducted. 

17. The Contractor shall not assign the Contract. He shall not sublet any portion of the Contract 
except with the written consent of the Employer. In case of breach of these conditions, the 
Employer may serve a notice in writing on the Contractor rescinding the Contract whereupon the 
‘Total Security Deposit’ shall stand forfeited to the Employer.  

18. The Contractor shall carry out all the works strictly in accordance with design and drawings (if 
any), details, specifications and instructions of the Bank’s Engineer. 

19.  A schedule of probable quantities in respect of each work and specifications accompany these 
documents. The schedule of probable quantities is liable to alteration by omissions, deductions or 
additions at the discretion of the Employer. 

20. The bidder must obtain for himself on his own responsibility and at his own expenses all the 
information which may be necessary for the purpose of making a tender and for entering into a 
contract and must examine the drawings and must inspect the site of the work and acquaint 
himself with all local conditions, means of access to the work, nature of the work and all matters 
appertaining thereto. 

21. The rates quoted in the tender shall include all charges for clearing of site before commencement 
as well as after completion, double scaffolding, centering, boxing, staging, planking, tools, plants, 
equipment, storage sheds, watching and lighting by night as well as day including Sundays and 
holidays, temporary plumbing and electricity supply       arrangements (Water and electricity may be 
made available at the available sources within the Employer’s Premises at free of cost. However 
conveying the same to required location(s) including required plumbing / electrical pipes / cables 
/ wires, fittings / fixtures              etc., shall be at the risk & cost of the contractor), protection of the public 
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and safety of walls, buildings and all other erections, matters or things and the Contractor shall 
take down and remove any or all such centering, scaffolding, staging, etc., as occasion shall 
require or when ordered to do so and fully reinstate and make good all matters and things 
disturbed during the execution of work and to the satisfaction of the Bank’s Engineer. The rates 
quoted shall deemed to be for the finished work to be measured at site. The rates shall also be 
firm and shall not be subject to exchange variations, labour conditions, fluctuations in railway / 
road / water freight charges or any conditions whatsoever. 

22. The rates for each item in Part II (Price-Bid) of the tender shall be exclusive of GST. The 
system shall automatically calculate and add GST. The total amount calculated by the 
system, will be taken for arriving the L1 rates and the total Contract Value. Each invoice / 
bill shall indicate among other things, the contractor’s PAN and G.S.T Registration Number. The 
Contractor shall also produce to the Employer adequate proof of remittance of G.S.T within a 
reasonable time from date of such remittance. The contract value will also be subject to TDS / 
TCS / TDS under G.S.T / Withholding Tax / any other tax, as per statutes. 

23. The Contractor should note that unless otherwise stated, the tender is strictly on item rates basis 
and attention is drawn to the fact that rates for each and every item should be correct, workable 
and self-supporting. The quantities in the Schedule of Quantities approximately indicate the total 
extent of work but may vary to any extent and may even be omitted thus altering the aggregate 
value of the Contract. However, during actual execution of work, if the quantities of any of the 
items of work exceeds by more than 25% of the tender quantities, the quantities of such items 
executed, by the authority of the Bank’s Engineer and with the concurrence of the employer, in 
excess of 25% of the tender quantity, shall be considered as an extra item of work for which the 
Contractors shall submit fresh rates supported by rate analysis worked on the actual cost basis 
plus 15% towards establishment charges, contractor's overheads and profit. The rates for all 
such items of work, being current ones, will not be eligible for price adjustment due to increase or 
decrease in prices of materials and labour rates as per escalation formula, if any, given in the 
tender. If any of the items of work is omitted from the accepted tender at the sole discretion of 
the employer, the contractor shall not be entitled to any claim on this account. 

24. Time allowed for carrying out the work, shall be as mentioned in the Memorandum, which shall 
be strictly observed by the Contractor and it shall be reckoned from the 10th day of issue of 
written order to commence the work (including the date of work order) 

25. The work shall throughout the stipulated period of the contract be proceeded with all due diligence 
and if the Contractor fails to complete the work within the specified period, he shall be liable to 
pay compensation as defined in Clause 27 Liquidated Damage for non- completion of the 
General Conditions of the Contract. The Contractor shall, before commencing the work, 
prepare a detailed work programme which shall be approved by               the employer. 

26. The Contractor shall not be entitled to any compensation for any loss suffered by him on account 
of delays in commencing or executing the work, whatever the cause of delays may be, including 
delays arising out of modifications to the work entrusted to him or in any sub-contract connected 
therewith or delays in awarding contracts for other trades of the project or in commencement or 
completion of such works or in procuring Government controlled or other materials or in obtaining 



 
 
 

23  

water and power connections for construction purposes or for any other reason whatsoever and 
the Employer shall not be liable for any claim in respect thereof. The Employer does not accept 
liability for any sum besides the tender amount, subject to such variations as are provided for 
herein. 

27. The successful tenderer is bound to carry out any items of work necessary for the completion of 
the job even though such items are not included in the Schedule of Quantities and rates. 
Schedule of instructions in respect of such additional items and their          quantities will be issued in 
writing by the Bank’s Engineer. 

28. The successful tenderer must co-ordinate with the other contractors appointed by the Employer 
so that the execution of work shall proceed smoothly with the least possible disturbance / delay 
and to the satisfaction of the Bank’s Engineer. 

29.  The Contractor must bear in mind that all the works shall be carried out strictly in accordance 
with the Specifications, design drawings made by the Bank and also in compliance with the 
requirements of the local public authorities and to the requirements of the Employer and no 
deviation on any account will be permitted unless otherwise they are given in writing by the 
Employer. 

30.  The successful tenderer should make his own arrangement to obtain all materials                                 required for 
the work. The materials as far as procurable shall be first / premium quality conforming to latest 
relevant Indian / international standard code of provisions as mentioned in schedule of quantities.  

31.  Defective Materials: Any defects or faults in the materials supplied and, in the work, done  by 
the contractor which may appear during execution of the work or within twelve months        shall, upon 
the discretion of the Bank’s Engineer be replaced or set right by the Contractor at his own cost 
within 7 (seven) days of receiving such directions. The Employer reserves the right to get the work 
executed/ work examined by other Government or Private Agency and the directions of such 
agency shall also be binding on the Contractor. 

32.  Approval of samples: Contractor shall have to produce samples of the material for Bank’s 
approval for which no separate payment will be made. Approval of the sample by the Employer 
will not relieve the contractor from of his responsibility / obligation about the specifications and 
other stipulations in the contract. 

33.  The Contractor shall use materials of the makes / manufacturers specified in the list of material 
of approved make / brand / manufacturer contained in the e-tender clauses, strictly as per the 
manufacturer’s specifications. 

34.  Electricity and water shall be provided free of cost for execution of the work at one point within 
the premises. Contractor shall make their own arrangements for conveying the same to the 
required locations. The contractor shall, however take care to ensure that no undue wastage of 
electricity & water is caused. Necessary safety measures as required by the Employer shall be 
taken by the contractor to avoid any mishap. The contractor shall be penalized by the Employer 
if any laxity on his part is observed in this matter. 
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35. The Contractor shall strictly comply with the provisions in the Safety & Fire Safety Codes annexed 
hereto. 

36.  IS Code / other Code numbers wherever mentioned in the tender shall be the latest version as 
on the date of opening of tenders. 

37.  EMD / ‘Total Security Deposit’ (‘Performance Security Bank Guarantee’ + ‘Retention Money’) / 
Performance Security Guarantees for the Defect Liability / Performance Guarantee Period, of 
the successful tenderer will be forfeited / invoked, if he / they fail to comply with any conditions of 
the Contract. 

38.  The tenderers must obtain for himself at his own responsibility and at his own expense all     the 
information which may be necessary for the purpose of making a tender and for entering into a 
contract and must examine the drawings, inspect the site of the work, acquaint himself with all 
local conditions, means of access of the work, nature of the work and all matters pertaining 
thereof. 

39.  Errors, Omission and Descriptions: Between the description of the item in the General 
Specifications and the detailed descriptions in the Schedule of Quantities of the same item, the 
latter shall be adopted. 

40.  Clarifications if any, with respect to General Conditions, Special Conditions, Scope of work, 
specifications, design and drawings or any other matter required for submitting the tender                                shall 
be obtained from the Bank during working hours of the Bank, before                    submitting the tenders. Once 
a tender is submitted, the matter will be decided according                                     to conditions in the tender in, the 
absence of such authentic pre-clarification. 

41.  The contractor shall abide by and fulfil all requirements laid down under the various provisions 
of Contract Labour (Regulation and Abolition) Act, 1970 and the rules framed there-under. The 
contractor shall submit to the Employer the maximum number of Labors to be engaged on a 
single day in the job. Any subsequent increase should be informed to the Employer  without delay. 
If the number of labourers employed for the job are twenty or more, the contractor shall obtain 
the license from the Regional Labour Commissioner. The contractor should ensure payment of 
minimum wages to all his labourers/workmen staff employed by him. He shall submit a certificate 
to the effect that, he has actually paid all the dues of all the labourers of all designations / 
descriptions engaged by him for completion of the awarded job / work / project at the rate which 
is not less than that prescribed under Minimum Wages Act, 1948 and they have complied with 
the provisions of CLRA Act with regard to providing the essential amenities to the contract labour. 
Further, he may facilitate Bank’s representative(s) to verify and certify the veracity of such 
certificate. The contractor shall be solely responsible for any violation of provision of the labour 
laws or any other statutory provisions and shall further keep the Reserve Bank of India, Kochi 
indemnified from all acts of omission, fault, breaches and/or any claim, demand, loss, injury and 
expenses arising out from the non-compliance of the aforesaid statutory provisions. The 
Employer will not be responsible for any accident, injury caused to any laborer /staff of the 
Contractor deployed to the site, during the course of their work /duty/off duty and thus the laborer 
/staff will not be entitled for any compensation from the Employer. Under the circumstances of 
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the contractor's failure to fulfil any of the obligations hereunder and/or under the said Acts, 
rules/regulations and/or any bye-laws or rules framed under or any of these, the Reserve Bank 
of India, Kochi shall be entitled to recover any of such losses or expenses, which it may have to 
suffer or incur on account of such claims, demand, loss or injury, from the contractor's payments 
and Security Deposit. 

42.  The Contractor shall not disclose directly or indirectly any information, materials and details of the 
Employer's infrastructure / systems / equipment etc., which may come to the possession or 
knowledge of the Contractor during the course of discharging its contractual obligations in 
connection with this agreement, to any third party and shall at all times hold the same in strictest 
confidence. The Contractor shall treat the details of the contract as private and confidential, 
except to the extent necessary to carry out the obligations under it or to comply with applicable 
laws. The Contractor shall not publish, permit to be published, or disclose any particulars of the 
works in any trade or technical paper or elsewhere without the previous written consent of the 
Employer. The Contractor shall indemnify the Employer for any loss suffered by the Employer as 
a result of disclosure of any confidential information. Failure to observe the above shall be treated 
as breach of contract on the part of the Contractor and the Employer shall be entitled to claim 
damages and pursue legal remedies. The Contractor shall take all appropriate actions with 
respect to its employees to ensure that the obligations of non-disclosure of confidential 
information under this Agreement is fully satisfied. The Contractor's obligations with respect to 
non-disclosure and confidentiality will survive the expiry or termination of this agreement for 
whatever reason. 

43.  Prevention of sexual harassment at work place:- 

a. The contractor / agency shall be solely responsible for full compliance with the provisions of “the 
Sexual Harassment of women at work place (Prevention, Prohibition and Redressal) Act, 2013”. 
In case of any complaint of sexual harassment against its employee within the premises of the 
Employer, the complaint will be filed before the Internal Complaints Committee constituted by the 
Contractor / Agency and the Contractor Agency shall ensure appropriate action under the said 
Act in respect of the complaint. 

b. Any complaint of sexual harassment from any aggrieved employee of the contractor against any 
employee of the Employer shall be taken cognizance of by the Regional Complaint Committee 
constituted by the Employer. 

c. The contractor shall be responsible for any monetary compensation that may need to be paid in 
case the incident involves the employees of the contractor, for instance any monetary relief to 
the Employer’s employee, if sexual violence by the employee of the contractor is proved. 

d. The contractor shall be responsible for educating its employees about prevention of        sexual 
harassment at work place and related issues. 

e. The contractor shall provide a complete and updated list of its employees who are               deployed 
within the Employer’s premises. 
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I / We hereby declare that I / we have read and understood the above instructions for guidance       of 
tenderers. 

 

Date:                                                                              Signature of tenderer with seal 

 

Place:                                                                             Address: 
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Special Instructions to the Bidders 
 
1. The workmen will not be allowed to stay within the premises during night. 

2. The Contractor shall submit the addresses, personal details and photographs of their workmen 
being engaged by them for the said work to the Bank for obtaining Entry passes. Workmen will be 
allowed inside the premises only on producing the photo passes issued by the Bank. The contractor, 
his staff and the labor will have to comply to the security regulations of the Bank. 

3. Permission, if any, required from the local bodies shall be obtained by the Contractor. 

4. The water required for the work or workmen can be availed from the available source at site free 
of cost. The Contractor has to make his own arrangements to take the supply to the requisite 
position. 

5. The electric power required for the work can also be similarly drawn from the supply available at 
site free of cost. The Contractor has to make his own arrangements to take the supply to the requisite 
position. It will be ensured by the contractor that the entire work site is properly illuminated at all time 
when the work is in progress. 

6. The intending bidder can obtain any clarifications regarding the tender drawings, specifications 
etc. if any from the office on any Bank’s working day. 

7. The entire materials for the work shall be brought to the working area through the available 
passage /space only during specified time of working hours, as per instructions of Bank’s Engineer. 

8. The bidder may please note that the work has to be carried out in an occupied area of Office 
building during normal working hours/restricted hours without causing any inconvenience to the staff 
members. The rates quoted for each item shall be quoted accordingly. 

9. The Bidder may please note that, the work has to be carried out during the day time or as per the 
Bank’s instructions. All dismantling work and work generating noise shall be done during the day 
time and on holidays and day time work may have to be done on restricted hours. Contractor shall 
take into account the above facts while quoting the rates. The entire work involved shall be carried 
out with the least disturbance to the occupants of the colony and also day to day cleaning has to be 
done by the contractor. The staircase and passages used by the laborers shall be cleaned properly, 
as per the entire satisfaction of Bank’s Engineer. 

10. Neat housekeeping at all times is the responsibility of the contractor. The debris / dust or any 
waste generated out of the above work shall be cleaned as frequently as required and shall be 
stored at the specified place inside the Bank’s Premises, as per the instructions of the Bank’s 
Engineer. The bidder shall remove all the debris stored at the specified place inside the Bank’s 
premises and shift it to the approved waste dumping place as per Municipal regulations as and when 
the accumulated waste is around one truck load or earlier, if instructed by Bank’s Engineer. The 
contractor shall be solely responsible for any penal action/ penalties levied by Municipal authorities 
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for violation of their rules/ regulations in this regard. 

11. Some other works, such as external plumbing repairs etc., have been organized by the Bank 
through separate agencies. The contractor shall coordinate his work with all other agencies 
deployed by the Bank at site so that no hindrances are presented to the planned work of any other 
agency. 

12. The successful bidder should prepare the layout of the work and any other working drawings 
related to the said Work and should get it approved from the Bank’s Engineer before commencement 
of work. 

13. Care shall be taken while executing the said job. If anything is damaged, the same shall be 
rectified at no extra cost. 

14. Wherever the basic rate for the material is specified, the contractor should furnish all the paid 
bills for Banks verification. The purchase rate shall be got approved from the Bank before 
purchasing. The adjustment in price shall be made only on measured quantity. No overhead and 
profit shall be considered on the cost difference. The basic prices are ex-godown and are inclusive 
of excise duty, sales tax, octroi and all other duties levied by Local authority / Government. The rate 
quoted shall include transportation to site, storing and handling etc. 

15. Bank will require the contractor to produce, samples of all the materials, accessories/finishes 
prior to procurement/manufacture. The Bank’s Engineer shall approve samples of the materials for 
the work. Failure to comply with these instructions can result in rejection of the work. 

16. The Bidder should note that he should execute his part of work without causing any damage to 
any part of the building. Any damage so caused shall be made good at the cost & risk of the bidder. 

17. The bidder should note that the tender drawings and other documents describing each item in 
the schedule are only indicative in nature and cannot be taken as complete in detail and finishes. It 
is expected that the bidder should understand the intent of the tender drawings and specifications 
and provide for materials, workmanship, finishes and accessories appropriately so as to deliver the 
product of high standards. Bank reserves the right to insist on selection of material, workmanship, 
detailing and finishes, which they consider are appropriate and suitable for the intended use. The 
contractor is not eligible to claim extra on this account. No claim from the contractor at a later date 
will be entertained for his failure to understand this condition. The decision of the Bank in respect of 
the quality of material, type of work, workmanship, finish etc., shall be final and binding on the 
contractor. 

18.The successful bidders shall include, in the quoted price, all allied civil works such as chasing in 
wall, drilling holes etc. to support the frames, partitions, make the surface good after grouting/repair 
etc. 

19. The successful contractor shall also be responsible for the safety and security of all their 
materials and also for ensuring fire prevention steps at all times in the working premises including 
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their part of the work. 

20.The contractor shall depute a qualified and experienced supervisor at all times during execution 
of the work. No work shall be carried out at site in unsupervised manner. 

21.The contractor shall submit the names and personal details of site in-charge/ supervisor and his 
authorized representative along with their role, responsibilities and authority (with regard to 
supervision, quality control, documentation, measurements, signing measurement book, 
correspondence, receiving instructions from Bank etc.) within 14 days from the date of issue of work 
order. 

22. After award of work, the contractor shall be required to carry out micro planning and the detailed 
schedule/ Bar Chart shall be submitted within 14 days from the date of issue of work order for proper 
planning, monitoring and review of progress of work. 

23. The progress of work shall be reviewed by the Bank on a fortnightly basis. The meeting may be 
held at site or in Bank’s Main Office Premises. The meeting should be attended by the contractor 
himself/herself (in case of proprietorship firm) or authorized partner/ senior official in case of 
partnership firm/ limited company along with contractor’s site in-charge. For this purpose, the 
contractor shall prepare and submit a progress report indicating following: 

a) Progress for the previous fortnight and the planning for the next fortnight along with a few 
photographs of work in progress and materials received during the fortnight and expected to 
be received during next fortnight. 

b) The reasons for major deviations in planned schedule and the actual progress achieved along 
with any hindrances/ decisions required from the Bank. 

c) Procurement schedule for long lead items 

d) Variations / extra item statement 

e) Statement indicating various tests conducted during the fortnight and planned for next 
fortnight 

24. The contractor shall maintain following registers/ documents/details at site and keep them 
updated on a regular basis. These registers/ documents after completion of work shall be handed 
over to the Bank: 

a) Hindrance register in the Bank’s approved format 

b) Site instruction book (in duplicate) 

c) Certified true copy of the contract 

d) Material receipt register along with copies of delivery challans 
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e) Copies of all bills for which Basic rate is specified in the tender 

f) Labor daily attendance register 

g) Approved detailed schedule/ Bar chart and approved modifications of the same, If any. 

h) Signed Minutes of fortnightly progress review meetings 

i) Register for extra items/ variation/ deviation items 

j) Material test register along with copies of test reports/ certificates received from the 
manufacturer/ laboratory. 

25. Terms of payment: Payment will be made after satisfactory completion of the work on actual 
work measured at site or on account basis during the execution of the work as may be deemed fir 
by the Bank.  

26. The contractor shall use only approved brands of materials as given in the Annexure. In absence 
of any such choice indicated by the bidder in the Part – I, the contractor will be required to use the 
material as per Bank’s instructions. 

27. The contractor will have to arrange the services of authorized technical official of the 
manufacturer whose materials have been selected / approved by the Bank for the project work (at 
least three visits from each manufacturer, staggered over the duration of the project) who will inspect 
the materials supplied/ available at site and the method of its uses/ application and will be required 
to submit a report on the manufacturer’s letterhead, under official seal, indicating the genuineness 
or otherwise of the material and whether the materials are being used as per the Manufacturer’s 
Specifications and specified consumption standards. 

28. The successful bidder shall make necessary arrangement to protect the glazing, vehicles, 
furniture outdoor units, etc., by barricading/ covering the work area suitably with plyboards 
/construction net etc. The successful bidder shall also be required to provide proper danger/ caution 
notice boards at conspicuous places. 

29. The bidders shall quote their rates taking in to account all the above instructions and conditions 
of the contract. 

 

NAME AND ADDRESS OF THE CONTRACTOR: 

 

SIGN & SEAL OF THE CONTRACTOR                                                                   Date: 

                                                                                                                                  Place: 
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General Conditions of the Contract 

Interpretation of Clause  

1. In construing these conditions, the Specifications, Schedule of Quantities and Contract 
Agreement, the following words shall have the meanings herein assigned to them except where 
the subject or context otherwise requires. 

 
(a) “Employer” Shall mean The Chief General Manager/Officer-in-Charge, 

Reserve Bank of India, Kochi                                                                        
and shall include its assignees and successors 

(b) “Contractor” In the 
case of Company 

Contractor shall mean ___________ a company Incorporated 
under ______19__/20__ and having                                                                        
its   Registered office at ______ and shall include its                                                                                           
successors and assigns.                                                         

(c) “Bank’s Engineer”   shall mean the person appointed by the Employer to act  as 
Bank’s Engineer for the purpose of the contract and named as 
such in the conditions (AM/Manager(Tech)) 

(d) “This Contract” Shall mean the Articles of Agreement, the Special Conditions, 
the Conditions, the Appendix, the Schedule of Quantities and 
Specification attached hereto and duly signed. 

(e) “Site” Shall mean the site of the contract works including any building 
and erections thereon and any other land (inclusively) as 
aforesaid allotted by the Employer for the Contractor’s use. 

(f) “Notice in Writing” or 
Written Notice 

shall mean a notice in written, typed or printed characters sent 
(unless delivered personally or otherwise proved to have been 
received) by registered post to the last known private or 
business address or registered office of the addressee and shall 
be deemed to have been received when in the ordinary course 
of post, it would have been delivered. 

(g) “Specifications” Means the specification of the works included in the contract and 
any modification thereof or addition thereto made or submitted 
by the contractor and approved by the Engineer 

(h) “Schedule of 
Quantities”  

Means the priced and completed schedule of quantities forming 
the part of Tender 

(i) “Tender” Means The Contractor’s priced offer to the Employer for the 
execution and completion of the works and remedying of any 
defects therein in accordance with the provisions of the contract, 
as accepted by the letter of acceptance. 

(j) “Letter of Acceptance” Means the formal acceptance by the employer of the tender 
(k) “Act of Insolvency” Shall mean any act of insolvency as defined by the Presidency 

Towns Insolvency Act, or the Provincial Insolvency Act or any 
Act amending such original. 
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(l) “Net Prices” If in arriving at the contract amount the Contractor shall have 
added to or deducted from the total of the items in the Tender 
any sum, either as a percentage or otherwise, then the net price 
of any item in tender shall be the sum arrived at by adding or 
deducting from the actual figure appearing in the Tender as the 
price of that item a similar percentage or determining the 
percentage or proportion of the sum so added or deducted by 
the contractor the total amount of any Prime Cost items and 
provisional sums of money shall be deducted from the total 
amount of the tender. The expression “net rates” or “net prices” 
when used with reference to the contract or accounts shall be 
held to mean rates or prices so arrived at. 

(m) “The Works” Shall mean “General repairs & repainting (External) of Bank’s 
Office building and its Ancillary structures at Ernakulam North, 
Kochi-682018” as provided herein 

  
Note: Words importing persons include firms and corporations. Words importing the singular only 
also include the plural and vice versa where the context requires. 
 
2. Scope of Contract: The Contractor shall carry out and complete the said work in every respect 

in accordance with this Contract and with the directions of and to the satisfaction of the Employer. 
The Employer may in his absolute discretion and from time to time issue further drawings and/or 
written instructions, detailed directions and explanations which are hereafter collectively referred 
to as “Bank’s Instructions” in regard to: 

a) The variation or modification of the design, quality or quantity of works or the addition or 
omission or substitution of any work. 

b) Any discrepancy in the drawings or between the Schedule of Quantities and/or drawings 
and/or specification. 

c) The removal from the site of any material brought thereon by the Contractor not fulfilling the 
tender specifications and the substitution of any other material therefore. 

d) The removal and/or re-execution of any material/works executed by the Contractor but not 
fulfilling the tender specifications. 

e) The dismissal from the works of any persons employed thereupon. 

f) The opening up for inspection of any work covered up. 

g) The amending and making good of any defects under clause 19 thereof. 

The Contractor shall forthwith comply with and duly execute any work comprised such Employers 
instructions provided always that verbal instructions, directions and explanations given to the  



 

33 
 

 

 

Contractor or his representatives upon the works by the Bank shall, if involving a variation, be 
confirmed in writing by the Contractor within seven days, and if not dispensed from in writing 
within a further seven days by the employers, such shall be deemed to be Bank’s Instructions 
within the scope of the Contract. 

3. Variations to be approved by the Employer: Notwithstanding anything herein contained, the 
Employer or his representative shall not, without the prior concurrence in writing of the Employer, 
issue any instructions, verbal or in writing, which will result in the Employer having to pay the 
Contractor an additional sum greater than Rs.2500/- and all instructions issued to the Contractor 
should forthwith be brought to the notice of the Employer. The Contractor shall submit through 
the Bank’s Engineer a statement of variations giving quantity and rates duly supported by 
analysis of rates, vouchers etc. The rates on scrutiny and final acceptance by the Employer shall 
form a supplementary tender. The Employer shall not be liable for payment of such variations 
until these statements are sanctioned by it. 

4. Drawings and Schedule of Quantities and Agreement: The Contract shall be executed in 
triplicate and the bank’s Engineer, the Employer and the Contractor shall be entitled to one 
executed copy each for his use. The Contractor on the signing hereof shall be furnished by the 
Bank free of cost one copy of each of the said drawings and of the specification and one copy of 
all further drawings issued during the progress of the works. Any further copies of such drawings 
required by the contractor shall be paid for by him. The Contractor shall keep one copy of all 
drawings on the works and the Bank’s Engineer or his representative shall at all reasonable time 
have access to the same. Before the issue of the final certificate to the contractor he shall 
forthwith return to the Bank’s Engineer all drawings and specifications. 

5. Contract to provide everything necessary at his cost: The Contractor shall provide at his 
cost everything necessary for the proper execution of the works according to the intent and 
meaning of the drawings. Schedule of Quantities and Specification taken together with whether 
the same may or may not be particularly shown or described therein provided that the same can 
reasonably be inferred there from and if the Contractor finds any discrepancy in the drawings or 
between the drawings, Schedule of Quantities and Specifications, he shall immediately and in 
writing refer same to the Bank who shall decide which is to be followed. Between Drawings and 
Specifications/ Schedule of Quantities, schedule of quantities will prevail. 

6. Authorities, notices and patents: 

(i) The Contractor shall confirm to the provision of any Act of the Legislature relating to the 
work, and to the regulations and bye-laws of any authority, and of any water, electric 
supply and other companies and/or authorities with whose systems the structure is 
proposed to be connected and shall before making any variations from the Drawing or 
Specifications that may be necessitated by so conforming give to the Bank written notice, 
specifying the variation proposed to be made and the reason for making it and apply for 
instructions thereon. In case the Contractor shall not within ten days receive such 
instructions he shall proceed with the work conforming to the provisions, regulations or 



 

34 
 

 

 

bye-laws in question, and any variation so necessitated. 

(ii) The Contractor shall bring to the attention of the Bank all notices required by the said 
Acts, regulations or bye-laws to be given to any authority and pay to such authority, or to 
any public office all fees that may be properly chargeable in respect of the works, and 
lodge the receipts with the Bank. 

(iii) The Contractor shall indemnify the Employer against all claims in respect of patent rights, 
and shall defend all actions arising from such claims, and shall himself pay all royalties, 
license fees, damages cost and charges of all and every sort that may be legally incurred 
in respect thereof. 

7. Setting out of works: The Contractor shall set out the works and shall be responsible for the 
true and perfect setting out of the same and for the correctness of the positions, levels, plumb/ 
verticality dimensions and alignment of all parts thereof. If at any time any error in this respect 
shall appear during the progress of the works or within a period of one year from the completion 
of the works, the Contractor shall, if so required, at his own expense rectify such error to the 
satisfaction of the Bank/ Employer. 

8. Materials and workmanship to conform to descriptions: All materials and workmanship shall 
so far as procurable be of the respective kinds described in the Schedule of Quantities and/or 
Specifications and in accordance with the Bank’s Engineer’s instructions, and the Contractor 
shall upon the request of the Bank’s Engineer furnish him with all invoices, accounts, receipts 
and other vouchers to prove that the materials comply therewith. The Contractor shall arrange 
for and/or carry out test of any materials, as per relevant IS provisions through the reputed 
laboratories prior to use in the work, if so desired by the Employer. The contractor shall arrange 
for manufactures’ test certificate for any material which Bank may require from time to time before 
the execution using intended material. The testing of material (Third Party Test) shall be 
carried out through a Government / Approved Laboratory and the testing charges, as per 
actuals shall be reimbursed by                             the Employer on production of vouchers / paid receipt. 

9. Contractor’s superintendence and representative on the works: The Contractor shall give 
all necessary personal superintendence during the execution of the works, and as long thereafter 
as the Bank’s Engineer may consider necessary until the expiry of the “Defects Liability Period” 
stated in the appendix hereto. The Contractor shall also during the whole time the works are in 
progress employ a competent, qualified and experienced Engineer who shall be constantly in 
attendance at the works while the men are at work. Necessary site Registers viz. Material 
receipt/consumption register/Hindrance Register/Labour Register etc. shall be strictly 
maintained by him on daily basis and get duly authenticated from Bank’s Engineer. Any 
directions, explanations, instructions or notices given by the Bank’s Engineer to such 
representative shall be held to be given to the Contractor. For which, (after award of work) the 
firm should issue authority letter to the Bank in favor of said Engineer for authorizing him to take 
up above mentioned activities. 
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10. Dismissal of workmen: The Contractor shall on request of the Bank’s Engineer immediately 
dismiss from the works any person employed thereon by him who may, in the opinion of the 
Bank Engineer, be incompetent or misconduct himself and such persons shall not be again 
employed on the works without the permission of the Employer 

11.  Access to works:  The Employer, the Bank’s Engineer and their respective representative shall 
at all reasonable times have free access to the work and/or to the workshops, factories or other 
places where materials are lying or from which they are being obtained and the Contractor shall 
give every facility to the Employer, the Bank’s Engineer and their representatives necessary for 
inspections and examination and test of the materials and workmanship. No person not 
authorized by the Employer or the Bank’s Engineer except the representatives of public 
authorities shall be allowed on the works at any time. 

12.  Assistant Manager(Tech)/Manager(Tech): 

The term “Assistant Manager(Tech)/Manager(Tech) shall mean the person appointed and paid 
by the Employer. The Contractor shall afford the Assistant Manager(Tech)/ Manager(Tech) every 
facility and assistance for inspecting the works and materials and for checking and measuring 
the works and materials.  

The Assistant Manager (Tech)/Manager(Tech) or any representative of the Employer shall have 
power to give notice to the Contractor or to his representative of non-approval of any work or 
materials. The work will from time to time be examined by the Bank, the Assistant 
manager(Tech)/Manager(Tech) but such examination shall not in any way exonerate the 
Contractor from the obligation to remedy any defects which may be found to exist at any stage 
of the works or after the same is completed. Subject to the limitation of this clause, the Contractor 
shall take instructions only from the Bank’s Engineer. 

13.  Assignment and sub-letting: The whole of the works included in the contract shall be executed 
by the Contractor and the Contractor shall not directly or indirectly transfer, assign or under-let 
the Contract or any part / share thereof or any interest therein without the prior written consent 
of the Employers and no undertaking shall relieve the Contractor from the full and entire 
responsibility of the Contract or from active superintendence of the works during their progress. 

14.  Alterations, additions, omissions: No alterations, omission or variation shall vitiate this 
Contract except instructions/ Notice of Employer (through Bank’s Engineer) at any time during 
the progress of the works to make any alterations in, or additions to, or omissions from, the works 
or any alteration in the kind or quality of the materials to be used therein and shall give notice 
thereof under his hand to the Contractor. The Contractor shall alter, add to, or omit from, as the 
case may be in accordance with such notice, but the Contractor shall not do any work extra to 
or make any alterations or additions to or omissions from the works or any deviation from any of 
the provisions of the contract, stipulation, specification or contract drawings without the previous 
consent in writing of the Bank’s Engineer and the value of such extras, alterations, additions or 
omissions shall in all cases be determined by the Bank’s Engineer with the prior approval in 
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writing of the Employer in accordance with the provisions of Clause 17 hereof, and the same 
shall be added to or deducted from the Contract Amount, as the case may be. 

15. Schedule of Quantities: The Schedule of Quantities, unless otherwise stated shall be deemed 
to have been prepared in accordance with the standard method of measurement specified in 
relevant IS code. 

Any error in description or in quantity or in omission of items from the Schedule of Quantities 
shall not vitiate this contract but shall be rectified and the value thereof, as ascertained under 
Clause 18 hereof, shall be added to, or deducted, from the Contract Amount (as the case may 
be) provided that no rectification or errors, if any, shall be allowed in the contractor’s Schedule 
of Rates. 

16.  Sufficiency of Schedule of Quantities: The Contractor shall be deemed to have satisfied 
himself before tendering as to the correctness and sufficiency of his tender for the works and of 
the prices stated in the Schedule of Quantities and/or Schedule of Rates and prices which rates 
and prices shall cover all his matters and things necessary for the proper completion of the works. 

17.  Measurement of Works: The Bank’s Engineer may from time to time intimate to the Contractor 
and the Employer that he requires the works to be measured and the Contractor shall forthwith 
attend or send a qualified Agent to assist the Bank’s Engineer or the Bank’s Engineer’s 
representative or the Assistant Manager (Tech)/ Manager (Tech) in taking such measurements 
and calculations and to furnish all particulars or to give all assistance required by any of them. 

Should the Contractor not attend or neglect or omit to send such agent then the measurement 
taken by the Bank’s Engineer or a person approved by him shall be taken to be correct 
measurements of the works. Such measurements shall be taken in accordance with the Method 
of Measurements detailed in the latest relevant IS codes of practice.  

The Contractor or his Agent may at the time of measurement take such notes and measurements 
as he may require. 

All authorized extra works, omissions and all variations made with the Bank’s Engineer’s 
instructions, subsequently conveyed in writing (with the prior approval in writing of the Employer) 
shall be included in such measurements. 

18. Prices for ascertainment of extras 

The Contractor may, when authorized, and shall, when directed, in writing by the Bank’s Engineer 
with the approval of the Employer add to, omit from or vary the works shown upon the drawings 
or described in the specification, or included in the Schedule of Quantities, but the Contractor 
shall make no addition, omission or variation without such authorization or direction. A verbal 
authority or direction by the Bank’s Engineer shall, if confirmed by them in writing within seven 
days, be deemed to have been given in writing. 
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No claim for an extra shall be allowed unless it shall have been executed under provisions of 
Clause 6 hereof or by the authority of the Bank’s Engineer with the concurrence of the Employer 
as herein mentioned. Any such extra is herein referred to as authorized extra and shall be made 
in accordance with the following provisions. 

(a) (i) The net rates or prices in the original tender shall determine the valuation of the extra 
work where such extra work is of similar character and executed under similar conditions as the 
work priced therein. 

 (ii) Rates for all items, wherever possible, should be derived out of the rates given in the 
Priced Schedule of Quantities. 

(b) The net prices of the original tender shall determine the value of the items omitted if omissions 
vary the conditions under which any remaining items of works are carried out, the prices for the 
same shall be valued under sub-clause (c) thereof. 

(c) Where the extra works are not of similar character and/or executed under similar conditions 
as aforesaid or where the omissions vary the conditions under which any remaining items of 
works are carried out or if the amount of any omissions or additions relative to the amount of the 
whole of the contract works or to any part thereof shall be such that in the opinion of the Bank’s 
Engineer the net rate or price contained in the Priced Schedule of Quantities or tender or for any 
item of the works involves loss or expense beyond that reasonably contemplated by the 
Contractor or is by reason of such omission or addition rendered unreasonable or inapplicable, 
the Bank’s Engineer shall fix such other rate or price as in the circumstances he shall think 
reasonable and proper, with the prior approval in writing of the Employer. 

(d) Where extra work cannot be properly measured or valued the Contractor shall be allowed 
day work prices as the net rates stated in the tender of the Priced Schedule of Quantities or, if 
not so stated, then in accordance with the local day work rates and wages for the district, provided 
that in either case vouchers specifying the daily time (and if required by the Bank’s Engineer, the 
workman’s name) and materials employed be delivered for verification to the Bank’s Engineer or 
his representative at or before the end of the week following that in which the work has been 
executed. 

(e) It is further clarified that for all such authorized extra items where rates cannot be derived 
from tender, the Contractors shall submit rates supported by rate analysis worked on the basis of 
CPWD schedule of rate analysis or for items not available in CPWD schedule shall be worked 
out on “actual cost basis” plus 15% towards establishment charges, contractor’s overhead and 
profit. Such items will not be eligible for escalation. 

(f) The measurement and valuation in respect of the Contract shall be completed within the 
"period of final measurements" stated in the Appendix or if not stated then within three months of 
the completion of the Contract works as defined in clause 22 hereof. 

(g) The Contractor should note that unless otherwise stated the tender is strictly on item rate basis 
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and his attention is drawn to the fact that rates for each and every item should be correct, workable 
and self- supporting. The quantities in the Schedule of Quantities approximately indicate the total 
extent of work but may vary to any extent and may even be omitted thus altering the aggregate 
value of the contract. However, during the actual execution of the work if the quantities exceeds 
by more than 25% of the tender quantities, the quantity of such items executed, by the authority 
of the Engineer of the project and with the concurrence of the employer, in excess of 25% of the 
tender quantity shall be considered as extra item of work for which contractor shall submit fresh 
rates supported by rate analysis worked on actual cost basis +15% towards the establishment 
charges, contractors overhead & profit. The rates for all such items of work, being current ones, 
will not be eligible for price adjustment due to increase or decrease in prices or materials and 
labour rates as per escalation formula, if any, given in the tender. If any of the items of work is 
omitted from the accepted tender at the sole discretion of employer, the contractor shall not be 
entitled to any claim on this account. 

(h) Wherever the basic rate/ basic price for the material is specified, the contractor should furnish 
to the Employer for verifications all the paid bills. The purchase rate shall be got approved from 
the Bank’s Engineers before purchasing such materials. The adjustment in price of the materials 
shall be made only on the measured quantity with 15% towards Over heads and profit. The basic 
prices are ex– go down prices exclusive of GST. The contractor shall consider factors such as 
transport, handling, loading and unloading etc. while quoting the rates for such items. 

19. Unfixed materials when taken into account to be the property of the Employer: Where in 
any Certificate (of which the Contractor has received payment), the Bank’s Engineer has included 
the value of any unfixed materials intended for and/or placed on or adjacent to the works such 
materials shall become the property of the Employer and they shall not be removed except for use 
upon the works, without the written authority of the Bank’s Engineer. The Contractor shall be liable 
for any loss of, or damage to, such materials. 

20. Removal of improper work: The Bank’s Engineer shall, during the progress of works, have 
power to order in writing from time to time the removal from, the works within such reasonable time 
or times as may be specified in the order, of any materials which in the opinion of the Bank’s 
Engineer are not in accordance with the Specifications or instructions of the Bank’s Engineer, the 
substitution of proper materials, and the removal and proper re- execution of any work executed 
with materials and workmanship not in accordance with the drawings and specifications or 
instructions, and the Contractor shall forthwith carry out such order at his own cost. In case of default 
on the part of the contractor to carry out such order, the Employer shall have the power to employ 
and pay other persons to carry out the same, and all expenses consequent thereon, or incidental 
thereto, as certified by the Bank’s Engineer shall be borne by the Contractor, or may be deducted 
by the Employer from any money due, or that may become due, to the Contractor. 

21. Defects after virtual completion: Any defect, leakage, delamination, heaving up, shrinkage, 
settlement or other faults which may appear within the “Defects Liability/ Performance Guarantee 
Period” stated in the Appendix hereto or, arising in the opinion of the Bank’s Engineer from materials 
or workmanship not in accordance with the contract, shall upon the directions in writing of the Bank’s 
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Engineer, and within such reasonable times as shall be specified therein, be amended and made 
good by the Contractor, at his own cost and in case of default the Employer may employ and pay 
other persons to amend and make good such defects, shrinkage, settlements or other faults and all 
damages, loss and expenses consequent thereon or incidental thereto shall be made good and 
borne by the Contractor and such damage, loss, expenses shall be recoverable from him by the 
Employer or may be deducted by the Employer, upon the Bank’s Engineer’s Certificate in writing, 
from any money due or may become due to the Contractor, or the Employer may in lieu of such 
amending and making good by the Contractor deduct from any money due to the Contractor, a sum, 
to be determined by the Bank’s Engineer equivalent to the cost of amending such work and in the 
event of the amount retained under Clause 32 thereof being insufficient, recover the balance from 
the Contractor, together with any expenses the Employer may have incurred in connection 
therewith. Should any defective work have been done or material supplied by any sub-contractor 
employed on the works who has been nominated or approved by the Employer as provided in 
Clause 13 and 23 thereof, the Contractor shall be liable to make good in the same manner as if such 
work or material had been done or supplied by the Contractor and been subject to the provisions of 
this Clause and Clause 2 hereof. The Contractor shall remain liable under the provisions of this 
Clause notwithstanding the signing of any certificate or the passing of any accounts, by the Bank’s 
Engineer. 

22. Certificate of Virtual Completion and Defects Liability Period: The works shall not be 
considered as completed until the Bank’s Engineer has certified in writing that they have been 
virtually completed. The Defects Liability Period shall commence from the date of such certificate. 

23. Nominated Sub-Contractors: All Specialists, Merchants, Tradesman and other executing any 
work of supplying and fixing any goods for which prime cost prices or provisional sums are included 
in the Schedule of Quantities and/or Specifications who may be nominated or selected by the Bank’s 
Engineer are hereby declared to be Sub- Contractors employed by the Contractor and are herein 
referred to as nominated Sub-Contractors. 

No nominated Sub-Contractor shall be employed on or in connection with the works against the 
Contractor shall make reasonable objection or (save where the Employer and Contractor shall 
otherwise agree) who will not enter into a Contract provided: 

a) That the nominated Sub-Contractor shall indemnify the Contractor against the same 
obligation in respect of the Sub-Contract as the Contractor is under in respect of this contract. 

b) That the nominated Sub-Contractor shall indemnify the Contractor against claims in respect 
of any negligence by the Sub-Contractor, his servants or agents or any misuse by him or 
them of any scaffolding or other plant, the property of the Contractor or under any Workmen’s 
Compensation Act in force. 

c) Payment shall be made to the nominated Sub-Contractor within fourteen days of his receipt 
of the Bank’s Engineer’s Certificate provided that before any certificate is issued the 
Contractor shall upon request furnish to the Bank’s Engineer proof that all nominated Sub-
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Contractor’s accounts included in previous Certificates have been duly discharged, the 
default whereof the Employer may pay the same upon a Certificate of the Bank’s Engineer 
and deduct the amount thereof from any sum due to the Contractor.  

d) The exercise of this power shall not create brevity of contract as between Employer and Sub-
Contractor. 

24. Other persons employed by Employer: The Employer reserves the right to use premises and 
any portions of the site for the execution of any work not included in this Contract which it may desire 
to have carried out by other persons and the Contractor shall allow all reasonable facilities for the 
execution of such work but shall not be required to provide any plant or material for the execution of 
such work except by special arrangement with the Employer. Such work shall be carried out in such 
manner as not to impede the progress of the works included in the Contract and the Contractor shall 
not be responsible for any damage or delay which may happen to or occasioned by such work. 

25. Insurance in respect of damages to persons and property: 

i) The Contractor shall be responsible for all injury or damage to persons, animals or things, 
and for all damage to property which may arise from any factor omission on the part of the 
Contractor or any Sub- Contractor or any nominated Sub-Contractor or any of their 
employees. The liability under this clause shall cover also inter-alia any damage to structures, 
whether immediately adjacent to the works or otherwise, any damage to roads, streets, 
footpaths, bridges as well as damage caused to the building and other structures and works 
forming the subject matter of this contract. The contractor shall also be responsible for any 
damage caused to the buildings and other structures and works forming the subject matter 
of this contract due to rain, wind, frost or other inclemency of weather. The Contractor shall 
indemnify and keep indemnified the Employer and hold him harmless in respect of all and 
any loss and expenses arising from any such injury or damage to persons or property as 
aforesaid and also against any claim made in respect of injury or damage, whether under any 
statute or otherwise and also in respect of any award or compensation or damage consequent 
upon such claims.  

ii) The Contractor shall, at his own expense, effect and maintain till issue of the virtual 
completion certificate under this contract, with an insurance company approved by the 
Employer, an All Risks Policy for Insurance for the full amount of the contract including earth 
quake risk in the joint names of the Employer and the Contractor (the name of the former 
being placed first in the policy) against all risks as per the standard all risk policy for 
Contractors and deposit such policy or policies with the Employer before commencing the 
works. In case of non-submission of the same by the contractor, the employer shall obtain 
such insurance at contractor’s cost. 

iii) The Contractor shall reinstate all damage of every sort mentioned in this clause so as to do 
delivery of the whole of the works complete and perfect in every respect and so as to make 
good or otherwise satisfy all claims for damage to property or third parties. 
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iv) The Contractor shall also indemnity and keep indemnified the Employer against all claims 
which may be made against the Employer by any person in respect of anything which may 
arise in respect of the works or in consequence thereof and shall at his own expense, effect 
and maintain until the virtual completion of the contract, with an Insurance Company 
approved by the Employer a policy of Insurance in the joint names of the Employer and the 
Contractor (name of the former being placed first in the policy) against such risks and deposit 
such policy or policies before commencement of the works. 

v) The minimum limit of the coverage under the policy shall be Rs.2 lakhs per person for any 
one accident or occurrence and Rs.5 lakhs in respect of damage to property for any one 
accident or occurrence subject to an overall ceiling of ₹10 lakhs. The Contractor shall also 
indemnify the Employer against all claims which may be made upon the Employer, whether 
under the Workmen’s Compensation Act or any other statute in force, during the currency 
of this contract or at Common Law in respect of any employee of the Contractor or Sub-
Contractor and shall at his own expense effect and maintain until the Virtual Completion or 
the Contract with an Insurance Company approved by the Employer a policy of Insurance 
against such risks and deposit such policy or policies with the Employer from time to time 
during the currency of this contract. 

vi) In default of the Contractor insuring as provided above, the Employer may so insure and may 
deduct the premiums paid from any money due or which may become due to the Contractor. 

vii) The Contractor shall be responsible for any liability which may not be covered by the 
insurance policies referred to above and also for all other damages to any person, animal or 
defective carrying out of this contract, whatever, may be the reasons due to which the 
damage shall have been caused. 

viii) The Contractor shall also indemnify and keep indemnified the Employer against all and any 
costs, charges or expenses arising out of any claim or proceedings relating to the works and 
also in respect of any award of damage or compensation arising there from. 

ix) Without prejudice to the other rights of the Employer against Contractors in respect of such 
default, the Employer shall be entitled to deduct from any sums payable to the Contractor the 
amount of any damages, compensation costs, charges and other expenses paid by the 
Employer and which are payable by the Contractor under this clause. 

x) The Contractor shall upon settlement by the insurer of any claim made against the insurer 
pursuant to a policy taken under this clause, proceed with due diligence to rebuild or repair 
the works destroyed or damaged. In this event all the money received from the insurer in 
respect of such damage shall be paid to the Contractor and the Contractor shall not be 
entitled to any further payment in respect of the expenditure incurred for rebuilding or 
repairing of the materials or goods destroyed or damaged. 

xi) The Contractor, in case of re-building or reinstatement after damage shall be entitled to such 
extension of time for completion as the Bank’s Engineer may deem fit, but shall, however, 
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not be entitled to reimbursement by the Employer of any shortfall or deficiency in the amount 
finally paid by the insurer in settlement of any claim arising as set out herein. 

xii) Without prejudice to his liability under this clause, the Contractor shall also cause all 
nominated sub- Contractors to effect, for their respective portions of the works similar policies 
of insurance in accordance with the provisions of this clause and shall produce or cause to 
produce to the Employer such policies. The Contractor shall not permit a nominated Sub-
Contractor to commence work at the site unless said insurance policies are submitted. 
In the event of failure, of the Sub-Contractor to take out such policy or policies of insurance 
before commencing the works at the site, the Contractor shall be responsible for any claim 
or damage attributable to the said Sub-Contractor. 

xiii) The contractor/firm shall at his own expense, arrange to effect and maintain (until the virtual 
completion of the work) with an approved office, the following policies in the joint name of 
employer and himself with the employer being first (Principal) and deposit such policies to 
the employer from time during the currency of this contract. 

a) Workmen compensation policy  

b) CAR policy (Contract all risk) 

c) Third party liability policy 

26. Date of commencement and completion: The Contractor shall be allowed admittance to the 
site on the “Date of Commencement” stated in the Appendix hereto, or such later date as may be 
specified by the Bank’s Engineer and he shall thereupon and forthwith begin the work and shall 
regularly proceed with and complete the same (except such painting or other decorative work as the 
Bank’s Engineer may desire to delay) on or before the “Date of Completion” stated in the Appendix 
subject nevertheless to the provision for extension of time hereinafter contained. 

27. Liquidated damages for non-completion of the work on time: If the Contractor fails to 
maintain the required progress of the works and fails to complete the works by the completion time 
stipulated in the Contract or within any extended time under time extension Clause 28 hereof and 
the employer certifies in writing that in his opinion the same ought reasonably to have been 
completed, the Contractor shall pay the Employer the sum named as “Liquidated Damages” for the 
period during which the said works shall so remain incomplete and the Employer may deduct such 
damages from any moneys due to the Contractor.  

28. Delay and Extension of Time: 

If in the opinion of the Bank’s Engineer, the works be delayed (a) by force majeure or (b) by reason 
of any exceptionally inclement weather or (c) by reason of proceedings taken or threatened by or 
dispute with adjoining or neighboring owners or public authorities arising otherwise than through the 
Contractor’s own fault or (d) by the works or delays of other Contractors of Tradesmen engaged or 
nominated by the Employer and not referred to in the Schedule of Quantities and/or Specification or 
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(e) by reason of Bank’s Engineer’s instruction as per Clause 2 hereof or (f) by reason of civil 
commotion, local combination of workmen or strike or lockout affecting any of the building trades or 
(g) in consequence of the Contractor not having received in due time necessary instructions from 
the Bank’s Engineer for which he shall have specifically applied in writing or (h) from other causes 
which the Bank’s Engineer may certify as beyond the control of Contractor or (i) in the event, the 
value of the work exceed the value of the Priced Schedule of Quantities owing to variation, the 
Bank’s Engineer may with previous approval in writing of the Employer, make a fair and reasonable 
extension of time for completion of the contract works. In case of such strike or lock-out, the 
Contractor shall immediately give written notice thereof to the Employer but the Contractor shall 
nevertheless constantly use his endeavors to prevent delay and shall do all that may reasonably be 
required to the satisfaction of the Bank’s Engineer to proceed with work. 

If the Contractor needs an extension of time for the completion of the work or if the completion of 
work gets delayed for any reason beyond the due date of completion stipulated in the contract, the 
Contractor shall apply to the Employer for extension of time in writing at least 7 days before the 
expiry of the scheduled time and while applying for extension of time Contractor shall furnish the 
reasons in detail and his justification, if any, for delays. Only that period of extension of time as 
granted by the Employer (on receipt of the application from the Contractor or even in absence of 
any such application) will qualify for exemption of imposition of liquidated damages. For the balance 
period in excess of original stipulated period and authorized extension of time granted by the 
Employer, the provision of liquidated damages as stated under Clause 27 will become applicable. 

Further the contract shall remain in force even for the period beyond the due date of completion 
irrespective whether the Contractor has applied or not, for the grant of extension of time for 
completion unless the Employer decides to terminate the contract. The delay for completion of work 
for any reason will not entail any right to the Contractor to claim any revision of rates or any extra 
compensation for any reason. 

29. Failure by Contractor to comply with the Bank’s Engineer’s Instructions: If the Contractor 
after receipt of written notice from the Bank’s Engineer requiring compliance within ten days fails to 
comply with such further drawings and/or Bank’s Engineer’s instructions, the Employer may employ 
and pay other persons to execute any such work whatsoever, that may be necessary to give effect 
thereto, and all costs incurred in connection therewith shall be recoverable from the Contractor by 
the Employer on the Certificate of the Bank’s Engineer as a debit or may be deducted by him from 
any money due to the Contractor. 

30.Termination of Contract by the Employer: 

If the Contractor being an individual or a firm commits any “Act of insolvency”, or shall be adjudged 
an Insolvent or being an Incorporated Company shall have an order for compulsory winding up made 
against it or pass an effective resolution for winding up voluntarily or subject to the supervision of 
the Court and the Official Assignee or the Liquidator in such acts of insolvency or winding up, as the 
case may be, shall be unable within seven days after notice to him requiring him to do so, to show 
to the reasonable satisfaction of the Bank’s Engineer that he is able to carry out and fulfill the contract 
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and to give security therefore, if so required by the Bank’s Engineer. 

OR if the Contractor (when and individual, firm or Incorporated Company) shall suffer execution or 
other process of Court attaching property to be issued against the Contractor. 

OR shall suffer any payment under this Contract to be attached by or on behalf of any of the creditors 
or the Contractor. 

OR shall assign or sublet this Contract without the consent in writing of the Employer first hand and 
obtained. 

OR shall charge of encumber this Contract or any payments due or which may become due to the 
Contractor hereunder. 

OR if the Bank’s Engineer shall clarify in writing to the Employer that the Contractor. 

 (i) Has abandoned the Contract or 

 (ii) Has failed to commence the works or has without any lawful excuse under these 
Conditions suspended the progress of the works for fourteen days after receiving from the Employer 
notice to proceed or. 

 (iii) Has failed to proceed with the works with such due diligence and failed to make such 
due progress as would enable the works to be completed within the time agreed upon or 

 (iv) Has failed to remove materials from the site or to pull down and replace work for seven 
days after receiving from the Bank’s Engineer written notice that the said Materials or work were 
condemned and rejected by the Bank’s Engineer under these conditions, or 

 (v) Has neglected or failed persistently to observe and perform all or any of the acts, 
matters of things by this contract to be observed and performed by the Contractor for seven days 
after written shall have been given to the Contractor requiring the Contractor to observe or perform 
the same. 

Then and in any of the said cases the Employer may, notwithstanding any previous waiver, after 
giving seven days’ notice in writing to the Contractor, determine the Contract, but without thereby 
affecting the powers of the Bank’s Engineer or the obligations and liabilities of the Contractor, the 
whole of which shall continue in force as fully as if the Contract had not been so determined, and as 
if the work subsequently executed had been executed by or on behalf of the Contractor. And further, 
the Employer by his agents or servants may enter upon and take possession of the works and all 
plants, tools, scaffoldings, sheds, machinery steam and other power utensils and materials lying 
upon the premises or the adjoining lands or roads, and use the same as his own property or may 
employ the same by means of his own servants and workmen in carrying on and completing the 
works or by employing any other Contractor or other person or persons to complete the works, and 
the Contractor shall not in any way interrupt or do any act, matter or thing to prevent or hinder such 
other Contractor or other person or persons employed for completing and finishing or using the 
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materials and plant for the works. When the works shall be completed or as soon thereafter as 
convenient the Bank’s Engineer shall give a notice in writing to the Contractor to remove his surplus 
materials and plant, and should the Contractor fail to do so within a period of fourteen days after 
receipt of thereof by him, the Employer may sell the same by public auction, and give credit to the 
Contractor for the net amount realized. The Employer shall thereafter ascertain and certify in writing 
under his hand what (if anything) shall be due or payable to or by the Employer and expense or loss 
which the Employer shall have been put to in procuring the works to be completed and the amount, 
if any, owing to the Contractor and the amount which shall be so certified shall thereupon be paid 
by the Employer to the Contractor or by the Contractor to the Employer, as the case may be, and 
the Certificate of the Bank’s Engineer shall be final and conclusive between the parties. 

31. Termination of Contract by Contractor: 

If the payment of the amount payable by the Employer under Certificate of the Engineer shall be in 
arrears and unpaid for thirty days after notice in writing requiring payment of the amount as aforesaid 
shall have been given by the Contractor to the Employer, or if the Employer interferes with or 
obstructs the issue of any such Certificate, or if the Employer shall repudiate the Contract, or if the 
works be stopped for three months under the order of the Bank’s Engineer or the Employer or by 
any injunction or other order of any court of Law, then and in any of the cases the Contractor shall 
be at liberty to determine the Contract by notice in writing to the Employer, through the Bank’s 
Engineer and he shall be entitled to recover from the Employer, payment for all works executed and 
for any loss he may sustain upon any plant or materials supplied or purchased or prepared for the 
purpose of the Contract. 

In arriving at the amount of such payment the net rates contained in the Contractor’s original tender 
shall be followed or where the same may not apply, valuation shall be made in accordance with 
Clause 18 hereof. 

32. Certificate of payments: 

a) The Contractor shall be paid by the Employer from time to time by installments under Interim 
Certificates to be issued by the Bank’s Engineer to the Contractor on account of the works 
executed when in the opinion of the Bank’s Engineer, work to the approximate value named 
in the Appendix as “Value of Work for Interim Certificates” (or less at the reasonable discretion 
of the Bank) has been executed in accordance with this contract, subject, however, to a 
retention of the percentage of such value named in the Appendix hereto as “Retention 
percentage for Interim Certificates” until the total amount retained shall reach the sum named 
in the Appendix as “Total Retention Money” after which time Installments shall up to the full 
value of the work subsequently so executed and fixed in the building. The Bank’s Engineer 
may in his discretion include the Interim Certificate such amount as he may consider proper 
on account of materials delivered upon the site by the Contractor for use in the works. And 
when the works have been virtually completed and the Bank’s Engineer shall have certified 
in writing that they have been completed, the Contractor shall be paid by the Employer in 
accordance with the Certificate to be issued by the Architect the sum of money named in the 
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Appendix as “Installment after Virtual Completion” being a part of the said Total Retention 
Money. The Contractor shall be entitled to the payment of the Final Balance in accordance 
with the final certificate to be issued in writing by the Bank’s Engineer at the expiry of the 
period referred to as “the Defects Liability Period” in the Appendix hereto from the date of 
Virtual Completion or as soon as after the expiration of such period as the works shall have 
been finally completed and all defects made good according to the true interest and meaning 
hereof whichever shall last happen, provided always that the issue by the Bank’s Engineer 
of any Certificate during the progress of the works or at or after their completion shall not 
relieve the Contractor from his liability under Clause 2 and 21 nor relieve the Contractor of 
his liability in case of fraud, dishonesty or fraudulent concealment relating to the works or 
materials or to any matter dealt with in the certificate, and in case of all defect and 
insufficiencies in the works or materials which a reasonable examination would not have 
disclosed. No certificate of the Bank’s Engineer shall of itself be conclusive evidence that any 
works or materials to which it relates are in accordance with the Contract neither will the 
Contractor have a claim for any amounts which the Bank’s Engineer might have certified in 
any interim bill and paid by the Employer and which might subsequently be discovered as not 
payable and in this respect the Employer’s decision shall be final and binding. 

b) 75% of the amount payable to the Contractor on the RA bills will be released as ad-hoc 
payment within 7 working days from the date of certification by the Bank’s Site Engineer, 
pending test checking of work and measurement checking of detailed arithmetical accuracy 
and certification by Engineers. Payment shall be made based on the progress of work and 
on completed items of work on actual measurement. The minimum value of a R.A bill shall 
be Rs.8 lakhs (Rupees eight lakhs only). 5% Retention Money shall be deducted from each 
payment 

c) The Employer shall have power to withhold any certificate if the works or any parts thereof 
are not being carried out to his satisfaction. 

d) The Employer may by any Certificate make any correction in any previous certificate which 
shall have been issued by him. 

e) No payment shall be made to the Contractor if the Contractor fails to insure the works and 
keep them insured till the issue of the Virtual Completion Certificate. 

f) Payments upon the engineer’s Certificate shall be made within the periods named in the 
Appendix as “Period for honor of Certificates” after such certificates have been delivered to 
the Employer. 

33. Delayed Payment: Any amounts payable by the Employer to the Contractor in pursuance of 
any certificates given by the Bank’s Engineer hereunder shall, if not paid, within the “Period of 
honoring certificates’ named in the Appendix carry interest at the rate named in the Appendix as the 
“rate of interest for delayed payment” from the date upon which such sum ought to have been paid 
by the Employer until the payment. 
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34. Matter to be finally decided by the Bank: The decision, opinion, direction, certificate of 
payment with respect to all or any of the matters under Clause 2 (a), 2(b), 4.7.12, 20, 28 (a,c,d,e,f) 
hereof (which matters are herein referred to as excepted matters) shall be final and conclusive and 
binding on the parties hereto and shall be without appeal. Any other decision, opinion, direction. 
Certificate of valuation of the Bank’s Engineer or any refusal of the Bank’s Engineer to give any of 
the same, shall be subject to the right of Arbitration and review under Clause 35 hereof in the same 
way in all respect (including the provisions as to opening the reference) as if it were a decision of 
the Bank’s Engineer. 

35. Settlement of disputes try arbitration: 

All disputes and differences of any kind whatever arising out of or in connection with the contract or 
the carrying out of the works (whether during the progress of the works or after their completion and 
whether before or after the determination abandonment or breach of the contract) shall be referred 
to and settled by the Bank who shall state its decision in writing. Such decision may be in the form 
of a final certificate or otherwise. The decision of the Bank with respect to any of the excepted 
matters shall be final and without appeal as stated in preceding clauses. But if either the Contractor 
be dissatisfied on any matter the Contractor may within 28 days after receiving notice of such 
decision give a written notice to the other party requiring that the matters in dispute be arbitrated 
upon. Such written notice shall specify the matters, which are in dispute or difference of which such 
written notice has been given. If both the parties agree, a single arbitrator would be appointed for 
the purpose. In case no agreement could be reached on the appointment of single arbitrator, both 
the parties will nominate one person each as an arbitrator on their behalf. The two arbitrators 
nominated by the parties shall nominate one more person to act as third arbitrator or umpire. 

The arbitrator or arbitrators, as the case may be, shall have power to open up, review and revise 
any certificate, opinion, decision, requisition or notice, save in regard to the excepted matters, 
referred to in the preceding clause, and to determine all matters to dispute which shall be submitted 
to arbitration and of which notice shall have been given as aforesaid. 

The arbitrator or arbitrators, as the case may be, shall make his or their award within one year (or 
such further extended time as may be decided by him or them as the case may be with the consent 
of the parties) from the date of entering on the reference. In case during the arbitration proceedings 
the parties mutually settle or compromise their dispute or difference, on the parties filing their joint 
memorandum of the settlement or compromise, the arbitrator or the arbitrators as the case may be, 
shall make an award in terms of such settlement or compromise. 

Upon any such reference, the decision on the cost incidental to the reference and award respectively 
shall be in the discretion of the arbitrator or arbitrators as the case may be., who may determine the 
amount thereof or direct the same to be taxed as between the party and party, and shall direct by 
whom and to whom and in what manner the same shall be borne and paid.  

This submission shall be deemed to be a submission to arbitration within the meaning of the Indian 
Arbitration and Conciliation Act, 1996 or any statutory modification thereof. The award of the 
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arbitrator or arbitrators, as the case may be, shall be final and binding on the parties. It is agreed 
that the Contractor shall not delay the carrying out of the works by reason of any such matter, 
question or dispute being referred to arbitration, but shall proceed with the works with all due 
diligence and shall until the decision of the arbitrator or arbitrators is given, abide by the decision of 
the Bank. No award of the arbitrator or arbitrators, as the case may be, shall relieve the Contractor 
of his obligations to adhere strictly to the Bank's instructions with regard to the actual carrying out of 
the works. The Employer and the Contractor hereby also agree that arbitration under this clause 
shall be a condition precedent to any right of action under the contract. 

36. Right of Technical Scrutiny of Final Bill: The Employer shall have a right to cause a technical 
examination of the works by any of the persons or organization as appointed by the Employer and 
the final bill of the Contractor including all supporting vouchers, abstracts etc. If as a result of this 
examination or otherwise any sum is found to have been overpaid or over-certified it shall be lawful 
for the Employer to recover the sum from any payment due to the Contractor for this work or any 
other work or works being carried out by Contractors elsewhere under the RESERVE BANK OF 
INDIA. 

37. Employer entitled to recover compensations paid to workman: If, for any reason, the 
Employer is obliged by virtue of the provisions of the Workmen’s Compensation Act, 1923, or any 
statutory modification or re-enactment thereof to pay compensation to a workman employed by the 
Contractor in execution of the works, the Employer shall be entitled to recover from the Contractor 
the amount of compensation so paid and without prejudice to the rights of the Employer under the 
said Act. The Employer shall be at liberty to recover such amount or any part thereof by deducting 
it from the security deposit or from any sum due by the Employer to the Contractor under this 
Contract or otherwise. The Employer shall not be bound to contest any claim made against it under 
the said Act, except on the written request of the contractor and upon his giving to the Employer full 
security to the satisfaction of the Employer for all costs for which the Employer might become liable 
in consequence of contesting such claim. 

38. Abandonment of works: If at any time after the acceptance of the tender, the Employer shall 
for any reasons whatsoever not require the whole or any part of the work to be carried out, the 
Employer shall give notice in writing to the Contractor who shall have no claim to any payment of 
compensation or otherwise whatsoever on account of any profit or advantage which he might have 
derived from the execution of the whole works. 

39. Right of Employer to terminate the contract in the event of death of contractor or 
individual: Without prejudice to any of the right or remedies under this contractor, if the Contractor 
being an individual, dies, the Employer shall have the option of terminating the Contract without 
incurring any liability for such termination. 

40. Marginal Notes: The Marginal Notes in the catch lines hereto and in the annexure hereto are 
meant only for convenience of reference and shall not in any way be taken into account in the 
interpretation of these presents and the annexure hereto. The Contractors will have to carry out and 
complete the said work in every respect in accordance with this contract. 
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I/We hereby declare that I /We have read and understood the above instructions for guidance of 
tenderers and accept the same. 

NAME AND ADDRESS OF THE CONTRACTOR 

 

 

SIGNATURE & SEAL OF THE CONTRACTOR: 

 

Date:                                                                                                                 Place: 
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Proforma of Bank Guarantee for Performance of the Contract 

(On Non-Judicial Stamp Paper of appropriate value) 

 

No.____________________                                                             Date: ______________ 

To 

The General Manager 

Reserve Bank of India  

Premises section 

Kochi, Kerala-682018 

Sir/Madam 

Name of Work: …………………….. 

WHEREAS, The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh   Road, 
Mumbai, (hereinafter called “the Employer”) has invited tenders for 

…………………………………………….. hereinafter referred to as “the work” on the  terms and 
conditions mentioned in the tender documents. 

It is one of the precondition of the Employer for awarding the contract that the tenderer shall furnish 
a performance bank guarantee for sum of ₹…... /- (Rupees only) (hereinafter referred to as 
“the caution money”) for satisfactory execution of those items of works, for which tenderer have 
quoted low/workable rates (hereinafter referred to as “the low rates items of work”) 

 M/s. ,(hereinafter called as “the Tenderer”), who are our constituents, have tendered for the said 
work and for award of the work need to submit Performance Bank Guarantee for low rated items 
and have requested us to furnish guarantee to the Employer in respect of the said sum of 
₹………/-      (Rupees only). 

 NOW THIS GUARANTEE WITNESSTH 

1. We (name of the Scheduled Bank) do hereby agree with and undertake to the Reserve Bank of 
India, Their successors, assigns that in the event of the Reserve Bank of India coming to the 
conclusion that the Tenderer have not performed their obligations under the said conditions of 
the tender or have committed a breach thereof, which conclusion shall be binding on us as well as 
the said Tenderer, we shall on demand by the Reserve Bank of India, pay without   demur   to   the   
Reserve   Bank   of   India,   a   sum   of   ₹….. /- (Rupees only) or any low amount that may be 
demanded by the Reserve Bank of India. Our guarantee shall be treated as equivalent to the Caution 
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Money for satisfactory execution of the low rated items of work for due performance of the 
obligations of the Tenderer under the said conditions, provided, that our liability against such sum 
shall not exceed the sum of ₹………. /- (Rupees  only). 

2. We also agree to undertake to and conform that the sum not exceeding   ₹….. /- 
(Rupees only) as aforesaid shall be paid by us without any demur or protest, merely on demand 
from the Reserve Bank of India on receipt of a notice in writing stating the amount is due to 
them and we shall not ask for any further proof or evidence and the notice from the Reserve 
Bank of India shall be conclusive and binding on us and shall not be questioned by us in any respect 
or manner whatsoever. We undertake to pay the amount claimed by the Reserve Bank of India 
within a period of one week, from the date of receipt of the notice as aforesaid. 

3. We confirm that our obligation to the Reserve Bank of India under this guarantee shall be 
independent of the agreement of agreements or other understandings between the Reserve Bank 
of India and the Tenderer 

4. This guarantee shall not be revoked by us without prior consent in writing of the Reserve Bank of 
India. 

5. We hereby further agree that: 

Any forbearance or commission on the part of the Reserve Bank of India in enforcing conditions of 
the said agreement or in compliance with any of the terms and conditions stipulated in the said 
tender and/or hereunder or granting of any time or showing of any indulgence by the Reserve Bank 
of India to the Tenderer or any other matters in connection therewith shall not discharge us in any 
way and our obligation under this guarantee.   This guarantee shall be discharged only by the 
performance by the Tenderers of their obligations and in the event of their failure to do so, by 
payment by us of the sum not exceeding ₹……….. /- (Rupees only). 

Our liability under these presents shall not exceed the sum of ₹………. /- (Rupees only). 

Our liability under this agreement shall not be affected by any infirmity or irregularity on the part of 
our said constituents in tendering for the said work or their obligations thereunder or by dissolution 
or change in the constitution of our said constituents. 

This guarantee shall remain in force up to …………… (date) provided that if so desired by the 
Reserve Bank of India, this guarantee shall be renewed for a further period as may be indicated by 
them on the same terms and conditions of our said therein. 

Our liability under this presents will terminate unless these presents are renewed as provided 
hereinabove on the ……………. (date) or on the day when our said constituents comply with 
their obligations, as to which a certificate in writing by the Reserve Bank of India alone is the 
conclusive proof whichever date is later. Unless a claim or suit or action is filed against us within 
six months from the date or any extended period, all the rights of the Reserve Bank of India 
against us under this guarantee shall be forfeited and we shall be released and discharged from all 
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our obligations and liabilities hereunder. 

 

 

Yours faithfully 

 

For and on behalf of 

 

(Seal of the Scheduled Bank) 

 

 

Signature of the Authorized Official 

 (Name, designation, date etc.) 

 

 

 

Note: This guarantee will require stamp duty as applicable in the State of,       where it is executed and 
shall be signed by the official whose signature and authority shall be verified) 
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SAFETY CODE: 

1. There shall be maintained in a readily accessible place with first aid appliances including 
adequate supply of sterilized dressings and cotton wool. 

2. An injured person shall be taken to a public hospital without loss of time, in cases where the 
injury necessitates hospitalization. 

3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely 
be done from the ground.  

4. No portable single ladder shall be over 8 metres in length.  The width between the said rails 
shall not be less than 30 cm (clear) and the distance between two adjacent rungs shall not 
be more than 30 cm.  When a ladder is used an extra mazdoor shall be engaged for holding 
the ladder.  

5. All the workers shall be provided with safety belts, safety shoes and helmets. No workmen 
shall be allowed to work on scaffolding without safety helmets and safety belts.  

6. Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing or railing whose 
minimum height shall be one metre.   

7. No floor, roof or other part of the structure shall be so overloaded with debris or material as 
to tender it unsafe. 

8.  No paint containing lead or lead products shall be used except in the form of paste or   
readymade paint. 

9. Suitable facemasks should be supplied for use by the workers when the paint is applied in 
the form of spray or surface having lead paint dry rubbed and scrapped.   

10.  Overalls shall be supplied by the Contractor to the painters and adequate facilities shall be 
provided to enable the working painters to wash during the periods of cessation of work. 

11.  Hoisting machines and tackle used in the works, including their attachments anchorage and 
supports shall be in perfect condition.  

12.  The ropes used in hoisting or lowering material or as a means of suspension shall be of 
durable quality and adequate strength and free from defects 

13. Workers employed on mixing and handling material such as cement mortar or concrete and 
lime mortar shall be provided with protective footwear and rubber hand gloves.  

14. Any other safety norms to be followed for the work shall be as per relevant Standards/ 
Construction practices.  
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Name & Address of the Firm / Contractor:……………………….  

 

 

Signature of Contractor:…………………………………………………………….  

 

 

Date:………………………………….                   Place…………………………………..                                                                    
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FIRE SAFETY CODE: 

1. Cutting / drilling machine and other electrically operated equipment used at site shall be 
plugged into correctly rated electrical outlets. 

2. Only ISI marked 3-pin plug and other appliances and equipment shall be used. 

3. Electrical power cables/wires used shall not have any joints and shall be properly rated. 

4. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely 
earthed to prevent leakage current while in operation.  

5. Two buckets of water and sand shall be kept in an easily accessible area on the site. 

6. Fire extinguishers recommended shall be kept on the site. 

7. Used paint drums shall be stored in specified store only after closing them properly.  

8. Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug 
etc. depending upon the requirement of the work shall be provided by the contractor to the 
workmen to prevent occupational health hazards. 

9. The safety belt shall be provided by the contractor and used by the workmen while working 
from height for more than 10 feet from Ground level. 

10.  None of the passages near staircases shall be used for stacking / dumping any kind of 
materials/waste.  

11.  None of the fire extinguishers shall be removed/shifted from its designated location. 

12.  Power supply shall be switched off from the mains when equipment is not in use.  

13.  Any debris generated from the work shall be collected on daily basis, removed from site and 
stored at the designated place in proper manner.   

 

Place:                                         Signature of the Tenderer: 

Date:                                         Address: 
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GENERAL SPECIFICATIONS:  

1. The scope of work covers “general repairs & repainting (External) of Bank’s Office building 
and its Ancillary structures at Ernakulam North, Kochi-682018 in accordance with 
specifications prepared to the satisfaction of the Bank’s Engineer. The following 
specifications shall form part of the contract and these shall deem to be supplemental to the 
specifications and not in derogation thereof except to the extent specifically provided herein. 

2. The entire painting work shall be done in first class manner. The Contractors shall use ready-
made paints of best quality and of approved Manufacturers such as Asian Paints, Akzonobel 
(I.C.I.Dulux) Paints, Berger, etc. of appropriate grade  and they shall comply with the 
respective IS specifications. The Contractor will not be permitted to carry out any mixing at 
site except for addition of thinners for thinning the paint which shall be carried out in the 
presence of Bank's Engineer. The Contractor shall deposit with the Engineer at his own cost, 
sample panels of paints approved prior to commencement of work. The colour shades of the 
paint approved by the Engineer only shall be used. For different items of painting, sample 
area shall be prepared and the shade got approved.  

3. All the paints shall be brought to site in sealed condition and get it inspected through the 
manufacturer’s representative for its genuineness/ quality etc. The successful tenderer shall 
co-ordinate with the paint manufacturer co. and get certificates from them about the 
consumption and quality in addition to the checking by the Bank. 

4. Rates shall be inclusive of doing plaster patch work (not exceeding 0.1 sq.m. for each patch) 
and also making up the broken edges of walls, columns, beams, sills, ceilings etc. so as to 
match the existing surface.  

5. Special care shall be taken by providing suitable covers, tarpaulins etc. to prevent dust 
nuisance and for protecting furniture, potted plants and other horticulture works, costly items, 
glass for windows/ventilators etc. from stains.  The rates quoted shall include covering of 
items and for handling and re-arranging the same etc. on every day and any damage to 
property caused by the Contractor, shall be made good by the Contractor at his cost. The 
work shall be carried out without any inconvenience to the inmates of the colony. The 
Contractor has to wash and clean the floors, after his work in that area has been completed.  
Only Contractor’s authorized persons will be allowed to enter the premises and they should 
strictly follow the various security requirements. 

6. Surface prepared for painting shall be got approved before proceeding with painting work. 
Similarly, work for each coat shall also be got approved from the Engineer before proceeding 
to next coat. In case of failure to comply with this clause, the item will not be measured and 
paid for. 

7. No further coat shall be applied, till previous coat has completely dried. 

8. Additional coats shall have to be given without any extra cost, if instructed by the Engineer, 



 

57 
 

 

 

over and above the number of coats prescribed till the surface presents smooth and uniform 
finish.  

9. After day’s work is over, stains of paint over floor, fittings, furniture, glass panes etc. shall be 
thoroughly removed.  

10. The Contractor should include the cost of erecting strong double scaffoldings, for painting the 
building from outside as specified in Schedule of Quantities/Specifications. Contractors will 
not be allowed to do the work without erecting scaffolding without any support from the 
windows, pipe lines, grills etc.  

11. Care should be taken to paint electric wirings on batten for which no extra payment will be 
made.  

 

 

 

Place:                                                                                           Signature of the Tenderer 

Date:                                                                                            Address: 
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Technical Specifications: 
 
The scope of work covers execution, completion and testing of the work of ‘general repairs & 
repainting (External) of Bank’s Office building and its Ancillary structures at Ernakulam North, Kochi-
682018’ in accordance with drawings (if any) and specifications prepared by the Bank’s Engineer 
and to the satisfaction of the Bank’s Engineer. 
 
1. Quality: Materials to be used for the work shall confirm to relevant Indian/ International standards 

as far as procurable & best quality of their respective kinds as specified herein and shall be of 
approved make and shall comply strictly with the tests prescribed hereinafter or, where tests are 
not laid down, with the requirements of the latest edition of the relevant Indian/ International 
standards approved by the Bank’s Engineer. 

2. Inspection and Testing: All materials before being used in the Works shall be subjected to 
inspection and testing, if so required by Bank’s Engineer, as provided in the Conditions of 
Contract and elsewhere in the Specifications. The cost of all samples required for all such tests 
as per relevant Standards shall be deemed to be included in the Contract rates. Cost of material 
testing, if any directed by the Engineer shall be reimbursed by the bank after submission of test 
reports and against original invoice. No materials shall be used in the works unless they have 
first been approved by the Engineer or his representative. Manufacturer test certificate/ Batch 
test reports as applicable for the material concern shall accompany the lot of material supplied 
at site which may be sent for testing if required by the Bank’s engineer. 

3. Cost of Transportation: The Contractor shall allow in his cost for all transporting, unloading, 
stacking and storing of supplies of goods and materials for this work on the site and in the places 
approved from time to time by the Bank’s Engineer. The Contractor shall allow in his price for 
transport of all materials controlled or otherwise to the site.  

4. Rate to include: The rates quoted shall be for all heights and depths and for finished work.  

5. To ascertain from Contractors for the other trades: The contractor shall ascertain from other 
Contractors as directed by the Bank all particulars relating to their work with regard to the order 
of its execution and the position in which chases, holes and similar items will be required, before 
the work is taken in hand as no claims for extras will be allowed for cutting away work already 
executed in consequences of any neglect by the Contractors to ascertain these particulars 
beforehand.  

6. Testing of Material: The contractor shall, before he places orders for supply of materials, furnish 
to the Bank’s Engineer at his own expense, samples of materials including patented products 
and those under specific makes, proposed to be used in the works, well in time, notwithstanding 
prior approval by Bank’s Engineer/Employer of such products and makes; such prior approval 
shall not constitute a waiver of the rule regarding approval of samples.  In all cases makers/ 
manufacturers test certificates shall be produced by the contractor along with the samples for 
their goods/articles/ products/ processes/equipment.  
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7. Clearing of Site: The Contractor shall ensure to clear the site of all debris and left over materials 
at his own expense to the entire satisfaction of the employer and Municipal or other public 
authorities.  

8. Preparation of building for occupation and use on completion: The whole of the work shall 
be thoroughly inspected by the Contractors and all deficiencies and defects set right. On 
completion of such inspection, the Contractor shall inform the employer in writing, that he was 
finished the work and it is ready for the Bank’s engineers’ inspection. On completion, the 
contractor shall clean all windows and doors and all glass panes including cleaning of all floors, 
staircase and every part of the work area including oiling of all hardware. He will leave the entire 
work area neat and clean and ready for immediate occupation and to the satisfaction of the 
employer.  

9. Vouchers: The Contractor shall furnish the employer with vouchers on request, to prove that the 
materials are as specified and to indicate the rates at which the materials purchased in order to 
work out the rate analysis of the non-tender items which he may be called upon to carry out 
thereafter.  

10.  Protection: The contractor shall properly cover up and protect all work throughout the duration 
of work until completion, particularly masonry / finish, mouldings, steps terrazzo or special floor 
finishes, staircases and balustrades, doors and windows frames, plaster angles, lighting and 
sanitary fittings, glass, paint work and all finishes.  

  
11. MATERIALS AND WORKMANSHIP  
  
The contractor under this contract bind himself to use first class materials. Quality of workmanship 
shall be of the highest order befitting the nature of the project. All work not up to the standard shall 
be summarily rejected and the Contractor will be required to dismantle the defective work and redo 
the work at his own cost and risk. The decision of Bank’s Engineer regarding the quality/standard of 
workmanship shall be final and binding on the contractor.  
  

I. MATERIALS:  

a) Materials shall be of the best approved quality and they shall comply with the respective latest 
IS code specified.  

b) All material shall be tested in any testing laboratory approved by the Bank’s Engineer, as per 
the testing guidelines issued by the Employer, which can be perused by the contractor from 
the office results of such tests in original issued by the laboratory shall be submitted to the 
Architects with copy to Bank’s Engineer. The entire charges connected with such testing 
including for repeated tests if ordered by the Bank’s Engineer shall be borne by the Contractor 

c) All materials supplied by the Employer / any other specialist firm shall be properly stored and 
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the Contractor shall be responsible for its safe custody until they are required on the works 
and till the completion of work.  

d) Unless otherwise shown on the drawings or mentioned in the Schedule of Quantities or 
Specified Conditions, the quality of materials, workmanship, dimensions etc. shall be as 
specified   herein under. 

II. Plastering Repairs to damaged plaster/ concrete cover on external surfaces:  
 
The plastering repairs shall generally be carried out as under:   
 

a) Patches should be marked properly on the surface and all loose plaster of the cracked 
portion shall be removed as directed by the Bank’s Engineer.  

b) The surface to be patched, shall be wetted thoroughly and if plain, shall be racked or 
roughened up by hacking. 

c) The roughened surface shall be applied with segmental bonding adhesive/ epoxy bonding 
agent like Nitobond EP or approved equivalent, all as per the manufacturer’s 
specifications. 

d) The plastering shall be done as directed. The finishing coat shall match the adjoining 
surface. The rate quoted shall include all types of finishing and no extra payment shall be 
admissible.  

e) In general, cement mortar used shall be 1:4 (one-part cement to four parts of sand by 
volume) and the work shall be done as directed by the Engineer.  

f) The patches thus repaired shall be cured adequately and shall be got approved from the 
Engineer before proceeding further. 

g) The debris shall be carted away from the premises as per instructions of the Bank’s 
Engineer. 

III. Micro-concrete (High strength pre packed concrete with flowable consistency with 
addition of only water at site): 
 
The repair material shall be pre packed, high-strength, free-flowing, (Replacing 
distressed/loose/cracked/porous carbonated, loose part of concrete with fibrous free flow micro-
concrete(high strength shrinkage compensated grout with small size aggregates which are able 
to occupy the space into which these are poured without vibration enabling a joint less section 
being built up without any honey combing) and repairing the damaged surface of concrete 
including providing and fixing the form work/ shuttering across the profile of damaged structural 
element, pour the free flow ready mix micro concrete mix with water as per manufacturers 
specifications in form work. Micro concrete should be mixed in steel tray homogenously make up 
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concrete is based on type of structural element and its location etc., all complete as directed by 
Bank’s Engineer. 
 
Cementitious micro-concrete from approved list of manufacturers. Basic property of the material 
shall be: 

(i) Assured M 30 compressive strength. 

(ii) Be shrinkage compensated in both liquid and cured states. 

(iii) Contain no metallic expansion system. 

(iv) Be pre-packed and factory quality controlled. 

(v) Be a free-flowing cementitious material that has a coefficient of thermal expansion fully 
compatible with the host concrete. 

(vi) Be chloride free. 

Aggregate Grading shall be as per following: 

Sieve Size % Passing 

10 100 

8 95 

6 70 

4.75 15 

 
The micro-concrete shall be mixed and placed in accordance with the manufacturer’s 
recommendations, particularly with regard to water content, mixing equipment and placing time. The 
micro concrete in the flowable consistency shall achieve a compressive strength of not less than 
10N/sq. mm. after 1 day at 300 C, 15N/sq. mm. After 7 day’s hours and 20 N/sq. mm strength at 28 
days. The mixed material (only addition of water at site) should a collapsible slump without bleeding 
segregation. The maximum size of the aggregate should not exceed above 8 mm. 
 
IV. Specification for Repairing concrete work with Polymer Modified Cement Mortar: 
 

(a) General: The polymer modified cement mortar shall be prepared at site adding 53 grade 
cement, polymer and sand. 

(b) Quality Assurance:  

(i) Labelling - contractor shall clearly mark all containers with following information: 
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 Name of Manufacturer 

 Manufacturer’s product identification 

(ii) Application Control: Contractor shall submit mixing application procedures for approval 
prior to use. 

 
(c) Product Delivery, Storage and Handling: 

 
(i) Delivery of Materials: Contractor shall deliver all materials in containers with labels 
legible and intact. 
 
(ii) Storage of Materials:  Contractor shall arrange to store all materials at temperatures 
recommended by manufacturer. 

(iii) Handling of Materials: All materials shall be handled in a safe manner and in a way 
to avoid breaking containers. 

(d) Project Conditions: 

(i) Environmental Requirements: Contractor shall comply with manufacturer's 
recommendations as to environmental conditions under which the latex compound may be 
applied. 

      (e) Products: 

 (i) Polymer modified cement mortar shall be prepared using approved brand of product  
(Polyalk EP). 

 (ii) Cement - The cement used shall be 43 grade Portland cement conforming to IS 8112. 

 (iii) Sand - The sand shall be sharp, washed, well graded and free from excessive fines. 
Generally, sand falling in Zone II grading of IS 383 shall be used. 

 (iv) Water - Water used for mixing and curing shall be clean and free from injurious amounts 
of oils, acids, alkalis, salts, sugar, organic materials or other substances that may be 
deleterious to concrete or steel. Following concentrations shall be treated as maximum 
permissible values. 

 To neutralize 200ml. sample of water, using phenolphthalein as an indicator, it 
should not require more than 2 ml of 0.1 normal NaOH. The details of test shall be as 
given in IS:3025. 

 To neutralize 200ml. sample of water, using methyl orange as an indicator, it should 
not require more than 2 ml of 0.1 normal NaOH. The details of test shall be as 
given in  IS:3025. 

 To neutralize 200ml. sample of water, using methyl orange as an indicator, it should 
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not require more than 10 ml of 0.1 normal HCI. The details of test shall be as given in 
IS: 3025. 

Permissible limits for solids when tested in accordance with IS: 3025 shall not exceed the            following: 

Solids Max. Permissible Limits 
(mg/l) 

Inorganic 3000 

Organic 200 

Sulphates (as SO4) 500 

Chlorides as (C1) 1000 

Suspended Matter 2000 

 

 The pH value of water shall be not less than 6. 

     (v) Reinforcement - The reinforcement shall conform to the following: 

 All mild steel and medium tensile steel bars shall conform to IS: 432. 

 All hot rolled deformed bars shall conform to IS: 1139 

 All cold twisted bars shall conform to IS: 1786. 

 All reinforcement shall be free from loose mill scales, loose rust and coats of paints, 
oil, mud or other coatings. 

        (f) Execution: 

    (i) Preparation: All substrata shall be clean and free of dust, plaster, oil paint, grease, 
corrosion deposits and any other deleterious substances. Excess laitance shall be removed 
by mechanical means. All surfaces so treated shall be thoroughly washed with clean water. 
Any steel in repair area shall be exposed and cleaned to remove all loose scale and corrosion 
deposits and then coated with one coat of approved Rust Passivator and two coats of polymer 
modified cement slurry as rust preventor. Additional steel, wherever required, in the form of 
R/F bars or welded wire mesh shall be properly secured to substrate. 

(ii) Priming: Immediately before priming the concrete substrate shall be thoroughly 
dampened with water with any excess being brushed off. Bonding slurry shall be prepared 
and applied into the substrata. Care should be taken to avoid pudding of emulsion. The repair 
mortar shall be applied while the primer is still tacky. Slurry proportion shall be as per 
description in Bill of quantity/ as directed. 
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(iii) Mix Design:    

 Cement: 50 kg 

 Zone 2 sand: 150 kg 

 Latex Emulsion 10 Kg 

 Water: Add sufficient to give required consistency 

(iv) Application: Surfaces shall be thoroughly prepared as previously recommended. All 
sharp edges shall be rounded off. All surfaces shall be primed including edges using 
approved polymer modified cementitious slurry in required proportions. All applications shall 
be wet on wet. The primer shall not be allowed to dry. Water contents shall be kept to 
minimum necessary. All aggregates shall be clean and dry. 

(v) All mortars shall be thoroughly cured for one day, and shall not be re-tempered after initial 
set. 

     (g) Cleaning: All the tools shall be washed with clean water immediately after use. 

V. Repair and General Work Methodology: 

The scope of the work includes the following: 

a. Propping and Supporting Structural Members: 

Prop and support the identified beams to provide relief in stresses & strains to the distressed 
beam by suitably supporting such RCC slabs, which are contributing load to the beam itself. 
The load relieving shall be done using designed steel props adjustable with extension pieces, 
screw jacks, hard wood wedges etc with sole plates at suitable intervals but shall generally not 
exceed 1.5 metre centre to centre as per design approved by Engineer-in-Charge. 

To avoid any overstressing of any existing flexural members receiving the transferred load of 
the distressed beam, the steel prop and supports shall be taken and continued to the firm 
ground. For upper storeys, the steel props shall be taken at least two storeys below or as per 
the design approved by Engineer-in-Charge 

No timber ballies etc., shall be used as props. However, timber runners / beams/planks of 
adequate section could be used for supporting structural beams, slabs as load distribution 
mechanism. 

Arrange all propping and supporting elements as per approved design: 

(i) For Columns and beams: Identity and mark the members under structural distress, which 
are unable to sustain service load conditions and/or which are required to be ripped open for 
undertaking structural repairs or retrofitting. 
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(ii) For Beam / Slabs: Identity and mark the points for propping and supporting on soffit of 
RCC beam/slab requiring structural repairs, for transfer of loads to relieve it from stresses 
and simultaneously avoiding its collapse during the repair process. 

(iii) Work shall be inspected before taking up structural repairs for safe load transfer to the 
founding medium by implementation of approved drawings/design of prop & support system. 

       Special Water-tight Shuttering/Form work: 

Purpose: To provide shuttering or formwork and its joints to be able to resist a                      hydraulic 
pressure at least equivalent to a 10 metres water head without causing any leakage. 

b. Removal of Surface Plastering using Chisel and Hammer: 

(i) Safety shall be ensured in accordance with the requirements and specifications. 

(ii) Provide double row type MS steel scaffolding. 

(iii) Existing plaster to be identified for removal by tapping all areas and its boundary shall 
be marked with a colour marking (in an optimal rectangular shape) 

(iv) Remove the plaster manually with the help of chisel and hammers to completely expose 
the parent masonry or concrete surface, so as not to have any traces of such plaster left                         
behind. 

c. Chipping of Unsound and Weak Concrete: 

(i) Safety shall be ensured in accordance with the requirements and specifications. 

(ii) Prop and support shall be provided to relieve the structural member of stress and strains. 

(iii) Scaffolding, if necessary for the exterior members, shall be done for working upon the 
area. 

(iv) Working platforms for interior members, if necessary, shall be erected suitably or provided 
as mobile. 

(v) Mark off the area to be repaired using straight lines between corners. The marked area 
shall have 90º corners with the sides parallel or normal to the direction of the reinforcement. 
The marked boundaries for the repair area, outside the perimeter of the spall. For a single 
spall, the repair area should have a minimum width of 100 mm in any direction. If a number 
of spalls are closely located to each other, these spalls should be included in a single area 
marked for repair. 

(vi) Cut shall be made along the marked boundary, normal-to-the surface. It should be 
made with a diamond cutter blade. However, when diamond cutting is not practical, the 
normal cut be made with a power driven chisel. Minimum depth of cut shall be 10 mm. In 
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situations where the diamond saw could cut into the reinforcing steel due to inadequate 
concrete cover, the boundary edge should be formed manually by means of chisel and impact 
hammers. A cover meter could be used to estimate the depth of cover. 

(vii) Chipping to remove all the unsound and weak concrete materials shall be done carefully 
from the damaged portions of structural members by adopting mechanical or manual means 
up to the required depth to produce sound concrete surface to a near uniform depth for the 
repair area. 

(viii) Chiseling: Hand Tools are typically applicable for concrete removal for smaller, 
moderate and areas of limited access. Removal should begin at the interior of the repair area 
and progress toward the boundaries, using suitable hammer. Power Driven 
Chisels/Hammers are normally applicable for chiseling smaller thicknesses up to about 50 
mm. Pneumatic Hammers are normally applicable for chiseling larger thicknesses in excess 
of 50 mm Mechanical Milling (single drum, rotary cutter head with Tungsten – carbide bits) is 
applicable for large areas where the concrete cover is to be removed. Care must be taken to 
avoid contact with the reinforcing steel as both the reinforcement and the cutter drum could 
be damaged. Rounded and Feathered Edges should be hand cut to form normal to-the-
surface boundaries. All the edges and cavities shall be square shouldered. 

(ix) A full-depth chiseling and removal of concrete of reinforcement shall be carried out, in 
case the concrete in contact and in immediate vicinity of the reinforcement is carbonated. 

(x) Inspection and soundness testing, after concrete removal & cleaning, for weaknesses and 
delamination of exposed surfaces shall be visually carried out. If required, additional removal 
will be done. 

(xi) Cleaning of debris and dust shall be carried out from within the chiseled /chipped area 
and its disposal. 

d. Cleaning Rust from Reinforcement: 

(i) Cleaning by manual method: Remove the rust manually from all round the surfaces 
along the length of reinforcement, using hand tools like chisels, hammers, wire brushes, 
abrading cloth, etc., This shall be continued manually along the length of the rusted 
reinforcement till such time that the steel surface is cleared of all rust that could be removed 
manually. 
 
(ii) Cleaning by chemicals: Removal of rust by using the Rust Remover Chemical, rust 
remover shall be brush applied over the reinforcement surface along the full length of rusted 
reinforcement. After 4 hours (or as prescribed by manufacturer) of its application, the surface 
shall be cleaned with wire brush and all loose particles. It shall be washed with water 
thoroughly and allowed to dry. 
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e. Alkaline Passive Bond Coat on reinforcement: 
 

(i) Prepare the surface for treatment as per manufacturer specification 

(ii) Thoroughly inspect all the concrete surfaces prior to applications of passivating coat. 

(iii) Material Mixing: Components of the passivating coat mix shall be weight batched and 
mixed in specified proportions in a clear container free from harmful residue or foreign 
particles. 

(iv) Material Application: The alkaline passivating & bonding material shall be applied to 
prepared reinforcement substrate after tying in new reinforcement wherever specified in the 
form of bars or welded wire fabric. 

f. Bond Coat for Hardened concrete with Repair concrete/ Mortar: 

(i) Prepare the surface for treatment. 

(ii) Saturate the surface with water but shall be free of excess surface water, debris and dust, 
where cementitious bond is to be applied. Otherwise, surface to remain dry and clean of 
debris and dust. 

(iii) Thoroughly inspect all the concrete surfaces prior to application of adhesive. Polymer 
modified bonding cement slurry shall be applied to a thickness not in excess of 2 mm. If 
necessary, a second coat shall be applied at right angles to the first to ensure complete 
coverage and absence of pin holes. 

(iv) All concrete surfaces shall be well protected beyond limits of surface receiving adhesive 
against spillage. 

g. Cement based Polymer Modified Concrete (PMC): 

Polymer Modified Concrete: (Using Coarse Sand) cleaning the surfaces, moistening and 
applying polymer base bonding coat of and cement in the ratio 1:1 by weight of cement. 

Mix Hand pack Polymer Modified concrete in the ratio of 1:1:2 (1 one-part cement: 1 one-part 
coarse sand: 2-part aggregate and admix the polymer latex in the ratio of 2% weight of cement. 

Purpose: To carry out structural repairs to prepared patches of spelled concrete with an alkaline 
impervious repair material comprised of polymer admix cement concrete. 

Procedure; 

Step-1: Follow the guidelines for safety as already mentioned. 

Step-2: Clean the dust and saturate the prepared surface of concrete and reinforcement with 
a clean oil free and water free for construction. 
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Step-3: Inspection of concrete surface prior to adhesive application shall be thoroughly 
inspected. Surfaces shall be ensured to be free from any deleterious materials such as oil, 
dust, dirt etc. using oil free. 

Step-4: Mix and Prepare Polymer Modified Concrete to have a uniform consistency and 
texture by adding cement, sand, aggregate and polymer. Repairing with cement based 
polymer modified concrete shall be done immediately after applying the bonding slurry to the 
prepared surfaces. 

h. Cement based Polymer Modified Mortar (PMM): 

Purpose: To carry out structural repairs to prepared patches of spalled concrete with an alkaline 
impervious repair material comprised of polymer admix cement-sand mortar. 

Mix Formulations for PMC Material System: 

(i) Cement: 50 Kg 

(ii) Polymer: 5 Litre 

(iii) Zone II sand: 150 Kg  

(iv) W/C 0.35 

Procedure: 

(i) Clean the dust and saturate the prepared surface of concrete and reinforcement with a 
clean oil free air blast and water fit for construction. 

(ii) Concrete surface prior to adhesive application shall be thoroughly inspected. Surfaces 
shall be ensured to be free from any deleterious materials such as oil, dust, dirt etc., using              oil 
free air blast. 

(iii) Mix and Prepare Polymer Modified Mortar to have a uniform consistency and texture by 
adding cement sand and polymer. 

(iv) Plastering with cement based polymer modified mortar shall be done immediately after 
applying the bonding slurry to the prepared surfaces. 

VI. General repairs and Repainting of exterior surfaces: 

a) The entire painting work shall be done in first class manner. The contractors shall use ready-
made paints of best quality and of approved manufacturers such as, Asian Paints, Berger 
Paints, etc., of appropriate grade. The Contractor will not be permitted to carry out any mixing 
at site except for addition of thinners for thinning the paint which shall be carried out in the 
presence of Bank's staff. The Contractor shall deposit with the Engineer at his own cost, 
sample panels of paints approved prior to commencement of work. The colour shades of the 
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paint approved by the Engineer only shall be used. For outside painting, sample area shall 
be prepared and the shade got approved.  

b) Rates shall be inclusive of doing plaster patch work (not exceeding 0.1 sq.mt. for each patch) 
and also making up the broken, edges of walls, columns, beams, sills, ceilings etc. so as to 
match the existing surface.  

c) Special care shall be taken by providing suitable covers tarpaulins etc. to prevent dust 
nuisance and for protecting furniture and costly equipment from stains. The work shall be 
carried out without any inconvenience to the occupants. The rates quoted shall include 
covering of furniture and for handling and rearranging the furniture etc. and any damage to 
property caused by the Contractor, shall be made good by the Contractor at his cost. The 
Contractor has to wash and clean the floors, after his work in that area has been completed.  

d) Surface prepared for painting shall be got approved before proceeding with painting work. 
Similarly, work for each coat shall also be got approved from the Engineer before proceeding 
to next coat.  

e) No further coat shall be applied, till previous coat has completely dried.  

f) Additional coats shall have to be given without any extra cost, if instructed by the Engineer, 
over and above the number of coats prescribed till the surface presents smooth and uniform 
finish.  

g) After day's work is over, stains of paint over floor, fittings, furniture, glass panes etc. shall be 
thoroughly removed.  

h) The Contractor should include the cost of erecting scaffoldings, for painting the building from 
inside and outside.  

i) Care should be taken to paint electric wirings on batten for which no extra payment will be 
made.  

j) Preparation and Application of paint shall be strictly as per the recommendations of paint 
manufacturer. 

 
 
12. Double Scaffolding: 

a) Unless otherwise instructed by the Engineer, strong double steel scaffolding having vertical 
supports shall be provided or as per suitable method shall be followed provided safety 
concerns has been accounted for The supports shall be sound and strong, tied together by 
horizontal members over which scaffolding planks shall be fixed.  

b) The work of scaffolding shall be deemed to be the part of the work of respective items under 
schedule and no extra payment in this regard under any circumstances shall be admissible.  
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c) The scaffolding thus erected shall have to be got approved from the Engineer or his 
representative before commencing the work of actual painting.  

d) However, it should be noted that approval from the Engineer shall not relieve the Contractor 
of his responsibility and any damage to the property or any loss of life due to the negligence 
on this regards shall be at the Contractor's account.  

  
13. Painting works: The work of painting shall be done according to latest version of relevant IS 
Code and shall be to the entire satisfaction of the Engineer.  
 
Workmanship: The work shall be carried out as specified in IS 2385 Part I and Part II schedule of 
painting system to be as per table of IS 2385 Part II. 
 
I. Providing and applying 100% acrylic exterior emulsion for external surfaces including 
crack sealing: 

 
a) Paint Material: 

 
(i) The paint shall be 100% premium acrylic exterior emulsion paint of approved brand and 
manufacture. 
 
(ii) This paint shall be brought to the site of work by the contractor in its original containers in 
sealed condition. The material shall be brought in at a time in adequate quantities to suffice 
for the whole work or at least a fortnight’s work. The materials shall be kept in the joint custody 
of the contractor and the Engineer-in- Charge. The empty containers shall not be removed 
from the site of work till the relevant item of work has been completed and permission 
obtained from the Bank’s Engineer. 
 

b) Preparation of surface: 
 

(i) The surface shall be thoroughly cleaned off all mortar dropping, dirt, dust, algae, fungus or 
moth, grease and all the flaky, blistered, cracked surfaces and any other foreign matter by 
thoroughly scrapping and rubbing down with bristle brush and sand paper and then washing 
down with jet of clean water under high pressure and allowed to dry. The surface shall be 
brushed with a soft bristle to remove any dust particles 24 hours after the wash. 
 
All the cracks shall be sealed as follows: 
 
(ii) All the non-structural cracks developed on plaster surfaces of concrete/ masonry elements 
shall be carefully opened-up to ‘V’ grooves and filled with approved quality and make non-
shrink, cementitious crack sealer/ filler like Renderoc CS or approved equivalent including 
application of necessary compatible priming/ bonding agent as applicable as per 
manufacturer’s specifications. 
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(iii) The wide cracks in plaster which cannot be filled as per the above procedure, if any, due 
to separation of brick work from the concrete or wood work or between two masonry panels 
or diagonal cracks shall be carefully opened up the to ‘V’ grooves and filled with 1:2 (one-part 
cement to four parts of sand by volume) cement plaster with the addition of approved sealant 
and surface finished properly.  
 
(iv) Applying exterior grade white cement-based wall putty to make up the undulations/ 
unevenness where found necessary as instructed by Bank’s Engineer. 
 
(v) The rate for painting shall be inclusive of this crack filling operation and the same shall not 
be considered for separate payment.  

 
c) Application of Base/Primer Coat and Exterior Grade Acrylic Emulsion Paint: 

 
(i) The prepared surface shall be got approved by Bank’s Engineer before applying succeeding 
coat of primer/ base coat. 

(ii) One coat of approved make and quality exterior grade special primer / bonding coat shall be 
applied as per manufacturer’s specifications and as directed by Bank’s Engineer. The primer 
coat shall be of make and type recommended by the paint manufacturer. 

(iii) The prepared surface shall be got approved by Bank’s Engineer before applying succeeding 
coat of Exterior emulsion paint. 

(iv) Before pouring into smaller containers for use, the paint shall be stirred thoroughly in its 
container, when applying also the paint shall be continuously stirred in the smaller containers so 
that its consistency is kept uniform. Dilution ratio of paint with potable water can be altered taking 
into consideration the nature of surface climate and as per recommended dilution given by 
manufacturer. In all cases, the manufacturer’s instructions & directions of the Bank’s Engineer 
shall be followed meticulously. 

(v) The lids of paint drums shall be kept tightly closed when not in use as by exposure to 
atmosphere the paint may thicken and also be kept safe from dust. 

(vi) Paint shall be applied with a brush on the cleaned and smooth surface. Horizontal strokes 
shall be given, First and vertical strokes shall be applied immediately afterwards. This entire 
operation will constitute one coat. The surface shall be finished as uniformly as possible leaving 
no brush marks. Sufficient time shall be allowed between two coats as per manufacturer’s 
recommendations to ensure that the earlier coat is fully dry prior to the application of the 
successive coat.  
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(vii) The number of finished coats of Exterior Grade Acrylic Emulsion paint specified in the 
Schedule of Quantities are the minimum require and for guideline only. The finish surface shall 
be the acceptance and approval of Bank’s Engineer/ Employer. Any additional coats required to 
achieve this shall be to the account of the Contractor and no extra charges shall be payable for 
any additional coat applied. 

(viii) The borders / bands as per the building’s existing colour shade, pattern, design and as 
approved by the Bank’s Engineer shall be executed using the same quality paint. 

II. Enamel painting to steel work: 
   

a) The work shall generally be carried out as per IS 1477 (1971), wherever applicable and as 
directed by the Engineer.  

b) The surface shall be thoroughly cleaned of all scale, rust, dirt, old paint, grease and other 
imperfections by scrapping and brushing with steel wire brushes and if necessary, the surface 
shall be cleaned by chipping or any other best known methods, such as sand blasting and 
burning. The surface shall be made thoroughly dry.  

c) Apply a coat of Zinc chromate metal primer of approved make.  

d) Apply a coat of putty to make the surface even and uniform.  

e) Apply first coat of ready mixed enamel paint of approved make, quality and shade. The first 
coat shall be a tone lighter when compared to the final approved shade.  

f) Apply finishing coat of approved make as directed.  

III. Painting CI, GI, Asbestos etc. pipes and fittings:  

Paints - Paints, unless otherwise specified shall be first quality enamel paint of approved make and 
shade. The primer coat shall be red oxide or any approved suitable metallic primer ready mixed and 
of approved manufacture.  
 
Preparation of surfaces - All rust and scales shall be removed by scrapping or by brushing with 
steel wire brushes. All dust and dirt shall be carefully and thoroughly wiped away. The surface, if 
wet, shall be sun dried.  
 
Application - After preparing the surface, one coat of primer shall be applied. Care shall be taken 
to ensure that the surface is fully and completely covered, special attention being paid to the joints.  
When the primer coat has dried up and before any moisture, dirt, dust etc. settles on the surfaces, 
paint of the desired shade shall be applied to pipes. Application shall be done with brushes and the 
paint shall be spread evenly. The Surface shall be given two or more coats and shall finally present 
a uniform appearance.  
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Place:                                                                                             Signature of the tenderer 
Date:                                                                                               Address: 
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APPENDIX HEREINBEFORE REFERRED TO 
 
 

1.  Defects liability Period 12 months from the date of issue of virtual 
completion certificate. 

2. Period of final measurement One month from the date of final completion 
of the work. 

3. Date of commencement 10th day from the date of award of work 

4. Release of  EMD After award of work and submission of 
Performance Bank Guarantee. 

5. PBG (Performance Bank Guarantee) 5% of contract value 

6. Retention Percentage (RMD) 5% from each bill 

7. Release of RMD On completion of Defect Liability period 

8. Earnest Money Deposit (EMD) 

₹50,000/- (Rupees Fifty thousand only), 
remitted through NEFT or  DD from 
Scheduled Bank in favour of Reserve Bank 
of India, submitted in physical form at 
Estate Section. 

9. Period of honoring interim  certificate 

15 days (Fifteen days) from the date of 
certification by Bank’s Engineer (Subject to 
submission of all relevant documents/ tax 
invoice etc. along with bill) 

10. Period of honoring final certificate 

One month from the date of certification by 
Bank’s Engineer (Subject to submission of 
all relevant documents/ tax 
invoice/certificate  etc. along with bill) 

11. Interest for delayed payment Three percent per annum 
                                                                                       
I /We hereby declare that I/We read and understood the above instructions for guidance of tenderers 
and accept the same.          
 
 
Place                                                                                       Signature of the tenderer 
 
Date                            with name, address and seal 
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LIST OF APPROVED MAKES/ MANUFACTURERS OF MATERIALS 
  

 
1. FOR GENERAL REPAIR WORKS 

 
 

Note:          

1. All the materials to be used in the work shall strictly conform to the detailed technical 
specifications under each item. 

2. The paint selected should be low VOC. The contractor shall submit copy of the relevant 
certificate along with the sample for approval.  

3. If the approved brands are not available in the market, equivalent material with written 
approval of the Bank’s Engineer only shall be used in the work. Wherever the contractor 
proposes to use equivalent makes (i.e. other than those specified), the same shall be done 
with prior approval of the Bank’s Engineer. In such cases, it is the responsibility of the 
contractor to prove, to the satisfaction of the Bank’s Engineer, with necessary technical data / 
documents / tests reports that the equivalent materials proposed to be used in the work 
conform to all the technical specifications / parameters stipulated in the specifications. Any 
additional expenditure and time on account of this shall be solely on contractor’s account and 
no claims whatsoever shall be entertained by the Employer in this regard. 

4. Bank shall approve the make, colour and shade of the paint(s) from the above list. 

5. The bidders shall offer the make proposed to be used by them along with the copy of 
certificate (VOC content) along with Part-I. 

 
Sr. No. Materials Approved Manufacturer / Brand name 

1. Cement   Gujarat Ambuja, ACC, L&T or approved 
equivalent.  

5 Readymade Plaster   Ultratech, Fairmate, or approved 
equivalent 

6 SRI paint (Solar 
Reflectance Index) 

 IGBC/GRIHA Certified product  

7 Crack filler  Fosroc/ BASF/ Ultratech or approved 
equivalent 

8 Ready to use polymer 
modified mortar(PMM) 

 Fosroc, Dr.Fixit, SIKA BASF or approved 
equivalent 

9 Micro concrete  Fosroc, Dr.Fixit (PIDILITE), BASF or 
approved equivalent 

10 Bonding agent  Fosroc, Dr.Fixit (PIDILITE), BASF or 
approved equivalent 
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11 TMT bars  SAIL, TATA or approved equivalent (Min 
yield  strength of 500 N/mm2) 

12 Rust Remover  Fosroc, Dr.Fixit, BASF or approved 
equivalent 
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2. FOR REPAINTING WORKS: 
 
 

S. 
No 

Manufacturer’s 
Name 

Exterior Grade 
Acrylic 

emulsion 
paint 

Synthetic 
Enamel Paint 

Exterior 
Special 
primer 

Zinc 
chromate 

primer 

 1. 2. 3 4 5 
01 M/s Asian Paints “Apex Ultima 

Protek” exterior 
emulsion 

Apcolite 
premium 
Enamel (satin) 

"Smart care 
Primero” 

True Care 
Yellow metal 
primer 

      
02 M/s Akzonobel  

(ICI Dulux India 
Ltd) 

“Dulux weather 
Guard 
Maximum” 

Dulux Satin 
Stay Bright 
(Satin) 

Dulux Weather 
Guard Exterior 
Primer 

Dulux Zinc 
Yellow Metal 
Primer 

      
03 M/s Berger Paints 

India Ltd. 
“Weather coat all 
guard new”  

Berger Luxol 
(Satin) 

Smart-o-primer Berger Zinc 
Chromate 
Primer 

04  OR Approved equivalent to be approved by the Bank 
 
 

Place                                                                                       Signature of the tenderer 

Date                           with name, address and seal 

 

 

 

 

 

 

 

 

 

 

 
 



 

78 
 

 

 

RESERVE BANK OF INDIA 
PREMISES SECTION 

KOCHI 
 

Name of work: “General Repairs & Repainting (External) of Bank’s Office Building and its 
Ancillary structures at RBI, Kochi - 682 018” 
 

SCHEDULE OF QUANTITIES (UNPRICED) 

Item 
No. Description of work Quantity Unit 

01 EXTERNAL PLASTER: 
(i) a) Surface Preparation: Carefully breaking 
loose/damaged/ cracked cement plaster surface in patch 
manner or for the entire surface at any level manually/ 
mechanically on external side of any thickness from walls, 
chajjas, drops, fins, pardis, etc. up to brick/ concrete surface. 
              
(i) b) Cleaning with wire brush and applying a coat of Cement 
Slurry or approved chemical bonding agent  
 
(ii) Providing and applying 2 coats plaster (1st coat average 
12mm thick, 2nd coat average 8mm thick) in proper line, level 
and plumb by using Ready Mixed plaster material of 
approved make. Rate shall include for providing extra 
thickness, if necessary, to match the surrounding area level. 
Mixing of mortar/ mortar preparation shall be mechanically 
and as specified by the manufacturer. 
 
(iii) Final coat of plaster shall be finished with sponge finish to 
give sand textured surface. Rate shall also include marking 
level/ plumb gauges at required spaces in proper line and 
plumb, removing any loose deposits of sand/ dirt, filling of 
brick joints voids, if any, in same cement mortar, roughening 
the freshly applied 1st coat plastered surface for providing 
grip to 2nd coat plaster, carting away the debris out of the 
premises, curing etc., complete. 
 
The rate quoted should be inclusive of  providing and fixing 
4mm thick commercial ply protection on window panes, 
wherever required as directed by Bank's engineer and 
removing the same after completion of the work, providing 
and fixing steel double scaffolding with proper support for 
carrying out the work at all heights and level, jute cloth/ net 
barrier along the scaffolding (to prevent splashing of debris/ 

 
800 

 
Sq m 
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paint droplets) as directed by Bank's engineer, cleaning the 
plaster stains from surrounding area, etc. all complete. 

02 Micro concrete: Dismantling distressed/ loose/ cracked / 
porous carbonated, loose part of concrete providing and 
placing with fibrous free flow micro concrete(high strength 
shrinkage compensated grout with small size aggregates 
which are able to occupy the space into which these are 
poured without vibration enabling a joint less section being 
built up without any honeycombing) and repairing the 
damaged surface of concrete including providing and fixing 
the formwork/ shuttering across the profile of damaged 
structural element, providing and laying approved make free 
flow ready mix micro concrete mix with water as per 
manufacturers specifications in form work. Micro concrete 
should be mixed in steel tray homogenously makeup 
concrete is based on type of structural element and its 
location etc. all complete as directed by Bank's engineer. 
 
The rate shall be inclusive of steel double scaffolding, 
watertight centring and shuttering including bolting, strutting, 
propping etc. including removal of form work, curing, 
Identifying the defective locations, and carefully breaking/ 
chipping off the unsound/weak concrete surface along with 
top cement plaster from the structural members etc. all etc. 
all complete as directed by Bank’s Engineer. 

2 Cu.m 

03 Repairs to damaged RCC members with Polymer 
Modified Cement Mortar (PMCM) as per following 
procedure.  
 
a) Identifying the defective locations and carefully breaking/ 
chipping off the unsound/weak concrete surface along with 
top cement plaster from the structural members like of fins/ 
chajjas/wall/ column/beam etc. up to the required depth to 
exposed rusted reinforcement steel all around and sound 
concrete beneath by manual or mechanical means, surface 
preparation to receive the further treatment etc. 
  
b) Providing and applying one or more coats of rust remover 
of approved make to the rusted steel after thorough surface 
cleaning and removing rust by steel brush after application of 
rust remover as per manufacturer specifications.  
 
c) After application of rust remover, the reinforcement shall 
be cleaned with steel wire brush or by tapping gently with 
wooden batten/ steel plate/ chisel so as to remove the loose 
spalling. Providing and applying one coat of zinc rich 
(minimum zinc content >84%) anti corrosive epoxy based 

50 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sq m 
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coating to the exposed reinforcement as per manufacturers 
specifications. 
 
d) Providing and applying one coat of polymer cement 
bonding coat(PCBC) of approved manufacturer on the 
exposed concrete surfaces as per manufacturers 
specifications. 
 
e) Repair to concrete member of average thickness up to 20 
to 30 mm   in layers by using Premixed Ready- to-use 
Polymer Modified Cement Mortar (PMCM) of approved make. 
Mortar shall be built up in layers of thickness not more than 
20 mm at a time. For thickness of mortar more than 20 mm, 
a layer of chicken mesh shall be fixed by using steel U nails 
or other suitable method prior to application of next layer of 
mortar. Polymer bonding agent coat shall be applied before 
application of the next coat of mortar.  Polymer modified 
cement mortar shall be properly mixed in proportion as per 
manufacturers specifications. Polymer modified Mortar shall 
be applied in proper line/ level and top surface shall be made 
rough for further treatment, including curing, etc. all 
complete.as per the direction of Bank’s Engineer. 
 
f) For each additional layer, bond coat as mentioned above 
shall be applied. 
 
No extra payment will be made for increased thickness 
of polymer mortar then that specified, if required so to 
match/ satisfy the site requirements.  
 
The rate shall be inclusive of steel double scaffolding, 
providing and fixing chicken mesh with suitable nails or other 
method, propping, disposing off all the debris from the Bank’s 
premises, wastage, transportation, tools and planks to carry 
out the work, cost of hardware, cleaning site etc. all complete 
as directed by Engineer-in-charge. 
 
Note: a) Only average surface area of polymer mortar 
treatment shall be considered for measurement. The 
measurement shall be recorded and signed jointly 
immediately during and after completion of work. 
 
b)The item  of providing and fixing extra rebar, if any, will be 
paid separately. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

04 Providing of new reinforcement TMT bars having a 
minimum yield strength of 500 N/mm2 with proper 
lapping/welding wherever the diameter of the existing 
reinforcement is found reduced more than 15% of the 

100 Kg 
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original or entire damaged. The diameter of new 
reinforcement may be 8mm, 10 mm,12mm and 16 mm. The 
rate should include cutting, bending, binding with GI wire, 
welding of rebar if required and placing in proper position etc. 
all complete as directed by Bank’s Engineer.   
 

Note: The rate shall be excluding of scaffolding which will be 
included and paid under item no.2 & 3 above. 

05 Providing and applying approved quality and make Solar 
Reflectance Index (SRI) Coating on terrace/sloping roof 
area as per following steps:  
a) surface preparation:  surface to be cleaned, remove oil, 
grease, loose particles, moss, algae, dust etc. from top 
surface of terrace/sloping roof area by using wire brush and 
soap water or other suitable material and then cleaning the 
surface by fresh water through water/pressure jet and let it 
dry, opening of crack by cutting in “V” groove shape and 
properly filling of surface cracks by using approved crack filler 
materials etc. all complete. 
 
b) Providing and applying two or more coats of SRI paints of 
approved make on exiting terrace/ sloping roof surface, 
finishing neatly etc. all complete as per manufacturers 
specifications and as per direction of Bank’s Engineer. 
 
Note: The quoted rate shall be inclusive of all materials, 
transportation charges, wastage, double scaffolding, labour 
charges, carry out the work as per specifications, sundries 
etc., complete. 

760 
 

Sq m 

06 (i) 100% acrylic emulsion paint (External Grade) for 
external surfaces: Preparing the surface by scrapping 
thoroughly all the flaky, blistered, cracked surfaces and 
cleaning the entire area thoroughly with high-pressure 
water.    
 
(ii) Preparing the existing cracks by carefully opening up 
the non-structural cracks developed on plaster surfaces of 
concrete/ masonry elements to ‘V’ grooves and filling them 
with approved quality and make non-shrink, cementitious 
crack sealer/ filler including providing and applying 
necessary compatible priming/ base coat (exterior grade) 
as per manufacturer’s specifications.         
 
(iii) Wider cracks shall be treated by way of application of 
priming/base coat and filled with Cement Mortar 1:2 (1 

5000 Sq m 
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Cement: 2 Sand) with addition of approved water proofing 
chemical in patches to match the neighbouring surfaces 
including carefully breaking the existing plastering, 
wherever loose. Applying exterior grade white cement-
based wall putty to make up the undulations/ unevenness 
where found necessary as instructed by Bank’s Engineer. 
The prepared surface shall be got approved by Bank’s 
Engineer before applying succeeding coat of primer/ paint. 
 
(iv) Providing and applying two or more coats of 100% 
premium acrylic emulsion paint (exterior grade), which is 
of quality stretchable, water repellent, semi-elastomeric, of 
approved make, shade and quality to the exterior surfaces 
of walls / R.C.C members, over a coat of approved make 
and quality exterior grade special primer / base coat as per 
manufacturer’s specifications and as directed by Bank’s 
Engineer.   
 
(v) The rate shall include making borders / bands as per 
the building’s existing colour scheme, pattern, design and 
as approved by the Bank’s Engineer using the same quality 
paint.                                                                                                                                                                                                                                                                                                                                                        
 
(vi) The rate shall also include for providing, erecting and 
removing double scaffolding necessary to work in the 
entire area etc., complete as directed by Bank’s engineer 
including safety measures.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
 
(vii) The painting shall be done using appropriate 
materials, tools and tackles, cleaning the surfaces 
including the old spilled paint/ stain/ dirt etc., complete as 
directed by Bank's Engineer 

07 Synthetic enamel paint to steel works: Preparing the steel 
surfaces by removing the loose paint, rust scales, grease, oil 
etc., by sand papering, dusting etc., providing and applying 
one or more coats of approved quality, make and shade, satin 
finish synthetic enamel paint of approved quality and make 
zinc chromate primer to steel works viz., grill gates, weld 
mesh, rolling shutters etc., complete as directed by Bank’s 
Engineer. The rate shall also include cost of double 
scaffolding, thoroughly cleaning the surfaces including the old 
spilled paint / stain / dirt etc. using paint removers or any other 
appropriate cleaning material. 

1200 Sq m 
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08 Providing and applying synthetic enamel paint for road / 
driveway side kerbs: Preparing the surfaces using wire 
brushes, sand papers, clean jet of water etc., to remove the 
loose layers of paint / moss / dust / dirt / grease / oil or any 
other foreign matter, providing and applying two or more 
coats of approved quality and make, shade of synthetic 
enamel paint (in two shades) for alternate strips/ approved 
pattern to match with the existing, true to line and plumb over 
a coat of approved make and quality cement primer for kerbs 
having perimeter of the exposed portion etc., all complete as 
per manufacturer’s specifications and as directed by the 
Bank’s Engineer. 

80 Sq m 

09 Miscellaneous repainting: Prepare the surface, providing 
and applying two or more coats of approved quality synthetic 
enamel paint/ approved Premium Acrylic smooth exterior 
paint with silicone additives as required to all pipes and 
pedestal/support pipes etc., including painting of 
miscellaneous items over & attached to the building 
consisting of GI,CI & PVC pipes on the walls of the building/ 
Bank’s premises and over the terrace etc., MS fittings and MS 
supports of fire line, MS railings, MS supports/ MS frame work 
of overhead water tanks and chiller tank, solar panel 
pedestal/supports, all pedestal with its fixtures etc. manholes 
covers, M.S. covers. street light poles, electrical conduit 
pipes, MS ladders at main terrace level (2 nos) etc., including 
scrapping, providing and applying suitable primer on paint 
surfaces necessary scaffolding etc. all complete as directed 
by the Bank’s Engineer. 
 
The rate shall include for steel double scaffolding, properly 
cleaning of the site after completion of the aforementioned 
work etc. all complete as directed by the Bank’s Engineer. 

Job Lumpsum 

 
Note: Please quote all rates on Part - II (Price bid) on the MSTC portal through e-tender. All 
values to be quoted are for ‘Unit quantity’ which shall be exclusive of GST. However, GST at 
18% will automatically be applied over the rates quoted and the same can be viewed by the 
bidders real-time. The amount quoted shall be only in Indian National Rupees (INR). The total 
amount calculated by the system including GST, will be taken for arriving the L1 rates and 
the total Contract Value. 
 

------. 
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Annexure A 

List of Clients  

Details of similar qualifying works executed during the last 3years 

 

Sr. 
No. 

Name and 
address of 
the client/ 

company/firm 

Work 
order 

details 
and 

contract 
value 

Work 
done 
Value 
in Rs. 

Whether works 
completed in time 

or not 

(give date of start & 
and date of 
completion) 

Completion 

period as 
per work 

order 

Fax /phone 
number 

&contact 

person of the 
client/compan

y/firm 

 

 

 

 

 

      

 

 

 

 

 

 

 

 

 

     

 

(Attach sheet if required) 

 

 

Signature of Tenderer: 

Date 
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Annexure ‘B’ 

 

UTR Transection Details For EMD 

S.No Requirements Details To be filled by tenderer 

1 Name of the vendor  

2 Name of the Bank   

3 Account No.  

4 IFSC   

5 UTR details  

6 Date of Payment  

 

Name & Signature of Tenderer   

Date: __________ 

 
Place: __________ 
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   Annexure - C 

CLIENT’S CERTIFICATE REGARDING PERFORMANCE OF CONTRACTOR 

 

 1 Name of work with brief  particulars   

 2 Agreement No. and date   

 3 Agreement  amount   

 4 Date of commencement of work   

 5 Stipulated date of completion   

 6 Actual date of completion   

 7 Details of compensation levied for delay (indicate 

amount) if any 

  

 8 Gross amount of the work completed and paid   

 9 Name and address of the authority under whom 

works executed 

  

 10 Whether the contractor employed qualified 

Engineer/Overseer during execution of work? 

  

 11 i)  Quality of work (indicate grading)  Outstanding/Very Good/ 

Good/Satisfactory/poor 

  ii)   Amt. of work paid on reduced rates, if  any.   

12  i)    Did the contractor go for arbitration?   

CLIENT’s CERTIFICATE REG. PERFORMANCE OF CONTRACTOR 

 

Name & address of the Client 

  

Details of Works executed by Shri /M/s  
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  ii)   If yes, total amount of claim   

  iii)   Total amount awarded   

 13 Comments on the capabilities of the contractor.   

  a)    Technical proficiency  Outstanding/Very Good/ 

Good/Satisfactory/poor 

 

  b)    Financial soundness  Outstanding/Very Good/ 

Good/Satisfactory/poor  

c)     Mobilization of adequate T&P  Outstanding/Very Good/ 

Good/Satisfactory/poor  

d)    Mobilization of manpower  Outstanding/Very Good/ 

Good/Satisfactory/poor  

e)    General behaviour 

  

Outstanding/Very Good/ 

Good/Satisfactory/poor  

 

Note:  All columns should be filled in properly 

* countersigned” by Reporting Officer* with Office seal. 

*Officer of the rank of executive engineer/Superintending Engineer or equivalent in charge of the 
equipment installation. 

Note: Client's report issued by private organization shall be accompanied by TDS 
Certificates. (Reports must be submitted in sealed cover addressed to The Chief General Manager 
(OiC), Reserve Bank of India, Estate Department, RBI Kochi) 
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ANNEXURE- D 

Proforma for Bank Guarantee In Lieu Of Earnest Money Deposit 

 

(To be submitted on non-judicial stamp paper of appropriate value purchased in the name of the 
issuing Bank).  

This deed of guarantee made this _____ day of ____ two thousand _____ between _____ (Name 
of Banker) having its registered office at _____ (place) and one of its local offices at ____ (hereinafter 
referred to as the Surety), and Reserve Bank of India, Kochi, constituted by the Reserve Bank of 
India Act, 1934, having its Central Office at Central Office Building, Shahid Bhagat Singh Road, 
Mumbai-400 001 INDIA (hereinafter referred to as the Bank).  

WHEREAS _______ (Tenderer’s name hereinafter referred to as ‘Tenderer’) a Company registered 
under _____ and having its registered office at ______ is bound to deposit with the Bank by way of 
earnest money INR ___________ (INR ___________ _______________ only) in connection with 
its Tender for General repairs & repainting (External) of Bank’s Office building and its Ancillary 
structures at Ernakulam North, Kochi-682018 and the specifications and terms and conditions 
enclosed therein.  

WHEREAS the tenderer as per clause No._____ Section IV of Instructions to tenderers and special 
conditions has agreed to furnish a Bank Guarantee valid up to ___________ instead of deposit of 
earnest money in cash.  

 

NOW THIS WITNESSETH:  

1 That the Surety in consideration of the above Tender made by the Tenderer to the Bank hereby 
undertakes to guarantee payment on demand without demur to the Bank the said amount of INR 
___________ (INR ___________ _______________ only) within one week from the date of receipt 
of the demand from the Bank on presentation of this deed of guarantee, which the Tenderer is bound 
to deposit with the Bank by way of earnest money in connection with his Tender.  
2 This guarantee shall not be affected by any infirmity or irregularity on the part of the Tenderer or 
by the dissolution or any change in the constitution of the Bank, Tenderer or the Surety.  
3 The Bank shall be eligible to make any claim under this guarantee if the Tenderer after submitting 
his Tender, rescinds from his offer or modifies the terms and conditions thereof in a manner not 
acceptable to the Bank or expresses his unwillingness to accept the order after the Bank has decided 
to place order with the Tenderer for General repairs & repainting (External) of Bank’s Office 
building and its Ancillary structures at Ernakulam North, Kochi-682018 

The Banks’ decision in this regard shall be final and binding.  

4 The Surety shall not and cannot revoke this guarantee during its currency except with previous 
consent of the Bank in writing.  
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5 Notwithstanding anything contained in the foregoing, the Surety’s liability under the guarantee is 
restricted to INR ___________ (INR ___________ _______________ only).  
6 This guarantee shall remain in force and effective up to _____________ and shall expire and 
become ineffective on intimation thereof being given to the Surety by the Bank in which event this 
guarantee shall stand discharged.  
7 The Surety will make the payment pursuant to the demand notice issued by the Bank, 
notwithstanding any dispute that may exist or arise between the Tenderer and the Bank or any other 
person.  
8 Any forbearance, act or omission on the part of the Bank in enforcing any of the conditions of the 
said tender or showing of any indulgence by the Bank to the tenderer shall not discharge the Surety 
in any way and the obligations of the Surety under this guarantee shall be discharged only on the 
intimation thereof being given to the Surety by the Bank.  
9 Notwithstanding anything contained hereinabove, unless a demand or claim under this guarantee 
is made on the Surety in writing on or before _____________, the Surety shall be discharged from 
all liabilities under guarantee thereafter.  
10 The Surety has the power to issue this guarantee under its Memorandum and Articles of 
Association and the person who is hereby executing this deed has the necessary powers to do so 
under the Power of Attorney granted to him by the Surety.  

 

SIGNED AND DELIVERED For and on behalf of or and on behalf of above-named Bank. (Banker’s 
Name and Seal)  

 

 

Bank Manager  

(Banker’s seal)  
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                                                                                                                   Annexure - E 

FORM OF BANKERS' CERTIFICATE FROM A SCHEDULED BANK 

 

Composition of the firm (whether Partnership/ Private Limited/ Proprietorship/ Public Limited.)  

 

Name of the Proprietor/ Partners/ Directors of the firm.  

 

Turnover of the firm for the last 3 years (year wise).  

 

Credit facility/ Overdraft facility enjoyed by the firm.  

 

Dealings  

 

The period from which the firm has been banking with your bank.  

 

Any other remarks.  

 

(Signature) For the Bank 

 

Note: 

Bankers' certificates should be on letter head of the Bank, sealed in cover addressed to 
enlistment authority. 

In case of partnership firm, certificate to include names of all partners as recorded with the 
Bank. 

You may also kindly forward your opinion whether the above firm is considered financially 
sound to be entrusted with the contract for works estimated to cost Rs.25.00 Lakhs in 
remarks. 
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Annexure F 

FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF 

Application/Proposal 

(On Non-Judicial Stamp Paper of appropriate value) 

 

Know all men by these presents, We……………………………….…………………………. (Name of 
the Bidder and 

address of their registered office) do hereby constitute, appoint and authorise Mr. / Ms. 

………………………… ……………………………………..…… ……… (Name and 

residential address of Power of Attorney holder) who is presently employed with us and holding the 
position of ………………………………………………………….………………. as our attorney, to do in 
our name and on our behalf, all such acts, deeds and things necessary in connection with or 
incidental to our tender for General repairs & repainting (External) of Bank’s Office building and 
its Ancillary structures at Ernakulam North, Kochi-682018. Including signing and submission of 
all documents and providing information / responses to RBI, KOCHI, representing us in all matters 
before RBI, KOCHI, and generally dealing with RBI, KOCHI in all matters in connection with our 
proposal for the said Project. 

 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney 

pursuant to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney 
shall and shall always be deemed to have been done by us. 

Note 

Power of Attorney should be properly stamped and notarized 

Power of Attorney furnished shall be irrevocable. 

 

Signature/(s) of the Bidder 

Name/s 

 

Stamp/Seal of the Bidder 

(NB: This guarantee will require stamp duty as applicable in the state, where it is executed and shall 
be signed by the official whose signature and authority shall be verified). 
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